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assured, prior to the submission of the Proposal. All questions 
shall be submitted to the Pre-Bid Q&A website by 5:00 pm.

7-23-14 Final deadline for submission of requests for Design Exceptions 
or  Design Variations

7-30-14 
Deadline for the Department to post responses to the Pre-Bid 
Q&A website for questions submitted by the Design-Build 
Firms prior to the submittal of the Proposal by 5:00 pm. 

8-14-14 Technical Proposals and Price Proposals due in District Office 
by 2:30 p.m. local time

8-14-14 
Public announcing  of Price Proposals at 2:30 p.m. local time in 
the Executive Conference Room at 11201 N. McKinley Drive, 
Tampa, Fl. 33612

8-27-14 Public Meeting of Technical Review Committee to determine 
Responsiveness of Technical Proposals. 2:30 pm 

8-29-14 Public Meeting of Selection Committee to determine intended 
Award at 10:00 am

8-29-14 Posting of the Department’s intended decision to Award at 12 
pm.

9-12-14 Anticipated Award Date
9-26-14 Anticipated Execution Date

    
III. Threshold Requirements. 
 
 

A. Qualifications 
 

Proposers are required to be pre-qualified in all work types required for the Project. The Technical 
qualification requirements of Florida Administrative Code (F.A.C.) Chapter 14-75 and all qualification 
requirements of F.A.C. Chapter 14-22, based on the applicable category of the Project, must be satisfied.   
 

B. Joint Venture Firm 
 

Two or more firms submitting as a Joint Venture must meet the Joint Venture requirements of Section 14-
22.007, Florida Administrative Code.  Parties to a Joint Venture must submit a Declaration of Joint 
Venture and Power of Attorney Form No. 375-020-18, prior to the deadline for receipt of Proposals. 
 
If the Proposer is a Joint Venture, the individual empowered by a properly executed Declaration of Joint 
Venture and Power of Attorney Form shall execute the Proposal. The Proposal shall clearly identify who 
will be responsible for the engineering, quality control, and geotechnical and construction portions of the 
Work. 
 

C. Price Proposal Guarantee 
 

A Price Proposal guaranty in an amount of not less than five percent (5%) of the total bid amount shall 
accompany each Proposer’s Price Proposal.  The Price Proposal guaranty may, at the discretion of the 
Proposer, be in the form of a cashier’s check, bank money order, bank draft of any national or state bank, 
certified check, or surety bond, payable to the Department.  The surety on any bid bond shall be a 
company recognized to execute bid bonds for contracts of the State of Florida.  The Price Proposal 
guaranty shall stand for the Proposer’s obligation to timely and properly execute the contract and supply 
all other submittals due therewith.  The amount of the Price Proposal guaranty shall be a liquidated sum, 
which shall be due in full in the event of default, regardless of the actual damages suffered.  The Price 
Proposal guaranty of all Proposers’ shall be released pursuant to 3-4 of the Division I Design-Build 
Specifications. 
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ATTACHMENTS 
 
 
The Attachments listed below are hereby incorporated into and made a part of this Request for Proposal 
(RFP) as though fully set forth herein. 

  
Project Advertisement 
Design-Build Bid Blank (Form number 375-020-17) 
Design-Build or Proposal Bond (Form number 375-020-34)  
Design-Build Bid Proposal (Form number 700-010-65) 

 Design-Build Proposal Of (Form number 375-020-12) 
Design Hydraulics Report FP ID 256339-1-52-01 (2 documents – March 1999) 

 Final Preliminary Engineering Report (June 2009) 
Final State Environmental Impact Report (SEIR) (June 2009) 
Highway Beautification Policy (May 2013) 
Offset Left Turn Lanes and Retro-reflective Signal Head Backplates - Department email 
Right of Way Monumentation Maps (September 2008) 
Right of Way Maps 
SWFWMD Individual Permit 4316251.00 for FP ID 256339-1(June 1999) 
SWFWMD ERP General Permit 44016251.011 for FPN 421140-7 (May 2009) 
SWFWMD ERP General Permit Letter Mod. 44016251.012 for FPN 426133-1 (May 2009) 
SWFWMD ERP General Permit 44016251.013 for FPN 426379-1 (October 2009) 
Warrant Study for Meadowbrook Drive (Oct 2013) 
WP Crash Data Summary Report (Feb 2013) 
Sidewalk Location Justification Matrix Memo and Matrix 
Division I Design-Build Specifications 
Division II Specifications 
 SP1090000 Engineer’s Field Office 
Geotechnical Services Requirements/Specifications 

Contractor Quality Control General Requirements (SP1050813DB) 
Structures Foundations (SP4550000DB) 

Value Added Specifications 
Section 725, Value Added Highway Lighting System 
Section 992, Highway Lighting Materials – LED 

Approved Flexible Pavement Design 
Approved Typical Section Package 
E7I46 Info for Bid Documents (July 18, 2014) 
 
 

REFERENCE DOCUMENTS 
 
The following documents are being provided with this RFP.  Except as specifically set forth in the body 
of this RFP, these documents are being provided for reference and general information only. They are not 
being incorporated into and are not being made part of the RFP, the contract documents or any other 
document that is connected or related to this Project except as otherwise specifically stated herein.  No 
information contained in these documents shall be construed as a representation of any field condition or 
any statement of facts upon which the Design-Build Firm can rely upon in performance of this contract.  
All information contained in these reference documents must be verified by a proper factual investigation. 
The bidder agrees that by accepting copies of the documents, any and all claims for damages, time or any 
other impacts based on the documents are expressly waived. 
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Advanced Utility Coordination Documentation 

Potential Conflict/Coordination - Duke 
Utility Easement Subordinations – Duke 
Utility Easement Subordinations - Tampa Bay Water 
Duke Energy Estimate Email (April 2014) 
Utility RFP development for FPN 256399-2 
FGT – No Involvement Email (Aug 2013) 
WREC - No Involvement Email (Feb 2014) 
42in Potable WM Crossing SR54 As-Built Survey (July 24, 2014) 

Business of Beautification (Bold Initiative) 
CADD and Geopak Support Files (421140-7, 426133-1, and 426379-1) 
ICPR Files (421140-7 and 426379-1) 
421140-7 Access Management Notes 
421140-7 Approved AMRC Median Opening (Sept 2008) 
421140-7 Long Lake Ranch Concept Plans 
421140-7 Long Lake Ranch Spreadsheet 
421140-7 Approved Design Criteria Report (Nov 2007) 
421140-7 Approved Pavement Design Package (Feb 2008) 
421140-7 Approved Typical Section Package (Nov 2007) 
421140-7 Design Directives (Feb 2007) 
421140-7 Lane Closure Calculations (Oct 2008) 
421140-7 Drainage Design Documentation ((Jan 2009) 
421140-7 Letter of Understanding (May 2007) 
421140-7 Lighting Analysis Report (Sept 2008) 
421140-7 Lighting Calculations (Oct 2008) 
421140-7 Pavement Type Selection Technical Memo (Sept 2007) 
421140-7 Roadway Soil Survey (July 2007) 
421140-7 Superelevation Calculations (Sept 2007) 
As-built Plans FP ID 256339-1-52-01 
Conceptual Signalization Plan at Meadowbrook Drive (Oct 2013) 
Final Design Plans: FP ID 254677-1-52-90 SR 54 DBPBII, Task 2, Project 5, Pasco 
County 
Final Design Plans: FP ID 421140-7-52-01 SR 54 from W of Suncoast Parkway to W of 
SR 45 (US 41) 
Final Design Plans: FP ID 426133-1-58-01 SR 54 at Ballantrae Boulevard 
Final Design Plans: FP ID 426379-1-58-01 SR 54 from E of Crossings Boulevard to W 
of Meadowbrook Drive 
Final Design Plans: SR 54 Improvements (Sunlake Boulevard), Pasco County 
GPR-MPSV Data (Feb 2014) 
Straight Line Diagrams 
Utility Work Agreement – Duke (Transmission) 
Utility Work Agreement – Duke (Distribution) 
Utility Work Agreement – Tampa Bay Water 
Flood Data Inventory 
Final Opinion of Probable Cost with backup 
Conditionally Approved; Shoulder Width Design Variation (July 29, 2014) 
Conditionally Approved; Front Slope Design Variation (July 29, 2014) 
Conditionally Approved; Back Slope Design Variation (July 29, 2014) 
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I. Introduction. 
 
The Florida Department of Transportation (Department) has issued this Request for Proposal (RFP) to solicit 
competitive Bids and Proposals from Proposers for the design and reconstruction of SR 54 from E of 
Suncoast Parkway (MP 3.860) to W of US41 (SR 45) (MP 7.936) from a four lane divided facility to a six 
lane divided urban principal arterial in Pasco County. Improvements will include roadway, drainage, walls, 
miscellaneous structures, signing & pavement marking, signalization, lighting, landscape opportunities, 
geotechnical, and subsurface utility engineering. Other associated efforts will include public involvement, 
utility coordination and environmental permitting. 
 
SR 54 is currently a rural Principal Arterial that serves east-west travel in southern Pasco County and 
connects with north-south regional roadways including US 19, Suncoast Parkway, US 41 and I-75.  Within 
the project limits, SR 54 has a 60 mph design speed between Meadowbrook Drive and Sofia Drive (STA 
1769+80 to STA 1973+50) with a 55 mph design speed for transitioning sections on the east and west ends.  
SR 54 is designated Access Management Classification 5 (“Restrictive”) and is a designated hurricane 
evacuation route.  Median opening locations, driveway connection spacing and turn lane storage lengths have  
been established during the conceptual design and must be maintained in the Design-Build process. 
 
For this Project, the Department considers the following to be requirements of the Project that are not to be 
changed by the Design-Build Firms: 
 

 SEIR commitments, 
 Median width, 
 Access management and property access requirements, 
 Offset left turn lanes at Meadowbrook Drive and Oakstead Boulevard, 
 Project limits, except as specifically modified by the RFP and associated addenda. 

 
The Department has established the following project goals (presented in order of precedence): 

1. Add capacity, safety and mobility to the corridor within the limits described 
2. Minimize the inconvenience to the travelling public 
3. Meet all project commitments 

 
The Design-Build Firm shall include a Landscape Architect duly authorized to practice Landscape 
Architecture in the State of Florida consistent with State Statute 481 part II. The Design-Build Firm’s 
Landscape Architect (DBLA) shall review and identify future unencumbered landscape areas for this Project.  
This Project shall reserve landscape opportunities and implement the FDOT Highway Beautification Policy.  
Landscape construction will be performed by others and not included with this Project.  Areas shall be 
identified in the Design-Build Firm’s Proposal Plans as “future landscape areas to be constructed by others”. 
Coordination will be required by the Design-Build Firm and the District Landscape Architect. Coordination 
between Design-Build Firm’s Landscape Architect, the District Landscape Architect and Engineer will be 
required during the Design-Build plans development process to ensure landscape opportunities are 
accommodated within the project limits. The DBLA shall be included in the project kick-off meeting and 
subsequent progress meetings. 
 
In addition to the above-stated requirements, it is the Department’s intent that all Project construction 
activities be conducted utilizing the existing horizontal alignment within the existing right-of-way.  The 
Design-Build Firm may NOT submit a Technical Proposal that requires the acquisition of additional right-of-
way. 
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Description of Work 
The proposed construction shall involve widening from four lanes to six lanes throughout the project 
limits. The existing pavement and shoulder adjacent to the widening shall be milled and resurfaced. A 
five foot sidewalk shall be constructed at the back of right of way (sidewalk can meander though, keeping 
in mind utility adjustments/relocations should be avoided or minimized to the greatest extent practicable 
while remaining within FDOT criteria) in lieu of the extended six foot shoulder for pedestrians shown in 
the Final Design Plans and the Final SEIR. Provide advance street name signs for Meadowbrook Drive, 
Oakstead Boulevard and US 41/Land O’ Lakes Boulevard along SR 54. The existing traffic signals shall 
be modified at Ballantrae Boulevard and Sunlake Boulevard. A new signal shall be provided at 
Meadowbrook Drive. Existing traffic signals at Fire Station Number 37 and Oakstead Boulevard shall be 
reconstructed with box span signal structures. Signal interconnect shall be provided from west of 
Meadowbrook Drive. to US 41 signal with 4” HDPE outer duct, three 1” HDPE inner ducts and 48 count 
single-mode fiber optic cable connecting signals from Ballantrae Boulevard to US 41 along SR 54. LED 
lighting shall be provided throughout the project limits. The typical section shall consist of six twelve foot 
travel lanes divided, grassed median with shoulders inside, paved shoulders outside with bike lanes, ditch 
and sidewalks. Final Design Plans from FP ID 421140-7-52-01 provide a concept for the project design.  
 
It is the intent to always preserve existing vegetation including trees and palms that do not conflict with 
proposed improvements.  Tree and palm protection shall comply with FDOT Standard Index 544. Within 
the Project limits and within the Project right of way, it will be the responsibility of the Design-Build 
Firm to identify and remove all Category 1 invasive exotics as defined by the Florida Exotic Pest Plant 
Council (www.fleppc.org) and as identified in the Landscape Opportunity Plan. 
 
The project length is 4.076 miles. 
 

A. Design-Build Responsibility 
 
The Design-Build Firm shall be responsible for survey, geotechnical investigation, subsurface utility 
engineering, design, preparation of all documentation related to the acquisition of all permits not acquired 
by the Department, preparation of any and all information required to modify permits acquired by the 
Department if necessary, maintenance of traffic, demolition, and construction on or before the Project 
completion date indicated in the Proposal.  The Design-Build Firm shall coordinate all utility relocations.  
 
The Design-Build Firm shall be responsible for compliance with Design and Construction Criteria (Section 
VI) which sets forth requirements regarding survey, design, construction, and maintenance of traffic 
during construction, requirements relative to Project management, scheduling, and coordination with 
other agencies and entities such as state and local government, utilities and the public.  
 
The Design-Build Firm shall be responsible for reviewing the approved Environmental Document of the 
PD&E Study (a State Environmental Impact Report (SEIR)) and the submittal of a Construction 
Reevaluation for the approved SEIR. The Reevaluation shall be based on the requirements contained in 
Chapter 13, Part 1 of the Department’s PD&E Manual. 
 
The Design-Build Firm will not be compensated for any additional costs or time associated with receiving 
Department approval of the Reevaluation resulting from any proposed design changes developed by the 
Design-Build Firm.   
 
The Design-Build Firm shall examine the Contract Documents and the site of the proposed work carefully 
before submitting a Proposal for the work contemplated and shall investigate the conditions to be 
encountered, as to the character, quality, and quantities of work to be performed and materials to be furnished 
and as to the requirements of all Contract Documents.  Written notification of differing site conditions 
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discovered during the design or construction phase of the Project will be given to the Department’s Project 
Manager. 
 
The Design-Build Firm shall examine boring data, where available, and make their own interpretation of 
the subsoil investigations and other preliminary data, and shall base their bid on their own opinion of the 
conditions likely to be encountered. The submission of a proposal is prima facie evidence that the Design-
Build Firm has made an examination as described in this provision. 
 
The Design-Build Firm shall demonstrate good Project management practices while working on this 
Project.  These include communication with the Department and others as necessary, management of time 
and resources, and documentation. 
 

B. Department Responsibility 
 
The Department will provide contract administration, management services, construction engineering 
inspection services, environmental oversight, and quality acceptance reviews of all work associated with 
the development and preparation of the contract plans, permits, and construction of the improvements.  
The Department will provide Project specific information and/or functions as outlined in this document. 
 
In accordance with 23 CFR 636.109 of the FHWA, in a Federal Aid project, the Department shall have 
oversight, review, and approval authority of the permitting process. 
 
The Department will approve the SEIR Reevaluation.  
 
The Department will be responsible for paying the Utility Agency/Owners (UAO) for reimbursable 
relocation costs. 

 
II. Schedule of Events. 
 
Below is the current schedule of the remaining events that will take place in the selection process.  The 
Department reserves the right to make changes or alterations to the schedule as the Department 
determines is in the best interests of the public.  Proposers will be notified sufficiently in advance of any 
changes or alterations in the schedule.  Unless otherwise notified in writing by the Department, the dates 
indicated below for submission of items or for other actions on the part of a Proposer shall constitute 
absolute deadlines for those activities and failure to fully comply by the time stated shall cause a Proposer 
to be disqualified. 
 
 

Date Event 
6-10-14 Advertisement 

6-13-14 Deadline for submission of written questions prior to the 
Mandatory Pre-Proposal meeting. 

6-16-14 Deadline to post responses to Pre-Bid Q&A website prior to the 
Mandatory Pre-Proposal meeting.

6-17-14 
Mandatory Pre-Proposal meeting at 1:30 pm. local time in the 
Executive Conference Room at 11201 N. McKinley Drive, 
Tampa, Fl. 33612

6-18-14 

Individual Firms meeting at 1:00 pm local time with Utility 
Agency/Owners affected by the project in the Pelican 
Conference Room at 11201 N. McKinley Drive, Tampa, Fl. 
33612.

7-23-14 Deadline for submittal of questions, for which a response is 
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assured, prior to the submission of the Proposal. All questions 
shall be submitted to the Pre-Bid Q&A website by 5:00 pm.

7-23-14 Final deadline for submission of requests for Design Exceptions 
or  Design Variations

7-30-14 
Deadline for the Department to post responses to the Pre-Bid 
Q&A website for questions submitted by the Design-Build 
Firms prior to the submittal of the Proposal by 5:00 pm. 

8-14-14 Technical Proposals and Price Proposals due in District Office 
by 2:30 p.m. local time

8-14-14 
Public announcing  of Price Proposals at 2:30 p.m. local time in 
the Executive Conference Room at 11201 N. McKinley Drive, 
Tampa, Fl. 33612

8-27-14 Public Meeting of Technical Review Committee to determine 
Responsiveness of Technical Proposals. 2:30 pm 

8-29-14 Public Meeting of Selection Committee to determine intended 
Award at 10:00 am

8-29-14 Posting of the Department’s intended decision to Award at 12 
pm.

9-12-14 Anticipated Award Date
9-26-14 Anticipated Execution Date

    
III. Threshold Requirements. 
 
 

A. Qualifications 
 

Proposers are required to be pre-qualified in all work types required for the Project. The Technical 
qualification requirements of Florida Administrative Code (F.A.C.) Chapter 14-75 and all qualification 
requirements of F.A.C. Chapter 14-22, based on the applicable category of the Project, must be satisfied.   
 

B. Joint Venture Firm 
 

Two or more firms submitting as a Joint Venture must meet the Joint Venture requirements of Section 14-
22.007, Florida Administrative Code.  Parties to a Joint Venture must submit a Declaration of Joint 
Venture and Power of Attorney Form No. 375-020-18, prior to the deadline for receipt of Proposals. 
 
If the Proposer is a Joint Venture, the individual empowered by a properly executed Declaration of Joint 
Venture and Power of Attorney Form shall execute the Proposal. The Proposal shall clearly identify who 
will be responsible for the engineering, quality control, and geotechnical and construction portions of the 
Work. 
 

C. Price Proposal Guarantee 
 

A Price Proposal guaranty in an amount of not less than five percent (5%) of the total bid amount shall 
accompany each Proposer’s Price Proposal.  The Price Proposal guaranty may, at the discretion of the 
Proposer, be in the form of a cashier’s check, bank money order, bank draft of any national or state bank, 
certified check, or surety bond, payable to the Department.  The surety on any bid bond shall be a 
company recognized to execute bid bonds for contracts of the State of Florida.  The Price Proposal 
guaranty shall stand for the Proposer’s obligation to timely and properly execute the contract and supply 
all other submittals due therewith.  The amount of the Price Proposal guaranty shall be a liquidated sum, 
which shall be due in full in the event of default, regardless of the actual damages suffered.  The Price 
Proposal guaranty of all Proposers’ shall be released pursuant to 3-4 of the Division I Design-Build 
Specifications. 
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D. Pre-Proposal Meeting 
 

Attendance at the pre-proposal meeting is mandatory. Any Proposer failing to attend will be deemed non-
responsive and automatically disqualified from further consideration.  The purpose of this meeting is to 
provide a forum for the Department to discuss with all concerned parties the proposed Project, the design 
and construction criteria, CPM schedule, and method of compensation, instructions for submitting 
proposals, Design Exceptions, Design Variations, and other relevant issues. In the event that any 
discussions at the mandatory pre-proposal meeting require, in the Department's opinion, official additions, 
deletions, or clarifications of the Request for Proposal, the Design and Construction Criteria, or any other 
document, the Department will issue a written addendum to this Request for Proposals as the Department 
determines is appropriate.  No oral representations or discussions, which take place at the mandatory pre-
proposal meeting, will be binding on the Department. FHWA will be invited on oversight Projects, in 
order to discuss the Project in detail and to clarify any concerns. Proposers shall direct all questions to the 
Departments Question and Answer website:  
https://www3.dot.state.fl.us/BidQuestionsAndAnswers/Proposal.aspx/SearchProposal. 

 
During and after the meeting, it is the responsibility of the Project Manager/Contracting Unit to ensure 
that each Proposer develops their technical proposal with the same information. If a Proposer receives 
information from the Department relating to the Project, the Department will ensure that all Proposers 
receive the same information in a timely fashion. The Project file will clearly document all 
communications with any Firm regarding the design and construction criteria by the Contracting Unit or 
the Project Manager. 

 
E. Question and Answer    
 

The Design-Build Firm shall submit questions to the Departments Q&A website in accordance with 
section 2-4 of the Division I Design-Build Specifications. 
              

F. Protest Rights 
 

Any person who is adversely affected by the specifications contained in this Request for Proposal must 
file a notice of intent to protest in writing within seventy-two hours of the posting of this Request for 
Proposals.  Pursuant to Sections 120.57(3) and 337.11, Florida Statutes, and Rule Chapter 28-110, Florida 
Administrative Code, any person adversely affected by the agency decision or intended decision shall file 
with the agency both a notice of protest in writing and bond within 72 hours after the posting of the notice 
of decision or intended decision, or posting of the solicitation with respect to a protest of the terms, 
conditions, and specifications contained in a solicitation and will file a formal written protest within ten 
days after the filing of the notice of protest.  The formal written protest shall be filed within ten days after 
the date of the notice of protest if filed.  The person filing the Protest must send the notice of intent and 
the formal written protest to: 
 

Clerk of Agency Proceedings 
Department of Transportation 
605 Suwannee Street, MS 58 
Tallahassee, Florida 32399-0458 

 
 
Failure to file a notice of protest or formal written protest within the time prescribed in section 120.57(3), 
Florida Statutes, or failure to post the bond or other security required by law within the time allowed for 
filing a bond shall constitute a waiver of proceedings under Chapter 120 Florida Statutes. 
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G. Non-Responsive Proposals 
 

Proposals found to be non-responsive shall not be considered.  Proposals may be rejected if found to be in 
nonconformance with the requirements and instructions herein contained.  A Proposal may be found to be 
non-responsive by reasons, including, but not limited to, failure to utilize or complete prescribed forms, 
conditional Proposals, incomplete Proposals, indefinite or ambiguous Proposals, failure to meet deadlines 
and improper and/or undated signatures.   

 
Other conditions which may cause rejection of Proposals include evidence of collusion among Proposers, 
obvious lack of experience or expertise to perform the required work, submission of more than one 
Proposal for the same work from an individual, firm, joint venture, or corporation under the same or a 
different name (also included for Design-Build Projects are those Proposals wherein the same Engineer is 
identified in more than one Proposal), failure to perform or meet financial obligations on previous 
contracts, employment of unauthorized aliens in violation of Section 274A (e) of the Immigration and 
Nationalization Act, or in the event an individual, firm, partnership, or corporation is on the United States 
Comptroller General's List of Ineligible Design-Build Firms for Federally Financed or Assisted Projects.  
 
The Department will not give consideration to tentative or qualified commitments in the proposals.  For 
example, the Department will not give consideration to phrases as “we may” or “we are considering” in 
the evaluation process for the reason that they do not indicate a firm commitment. 

 
Proposals will also be rejected if not delivered or received on or before the date and time specified as the 
due date for submission. 

 
H. Waiver of Irregularities 
 

The Department may waive minor informalities or irregularities in Proposals received where such is 
merely a matter of form and not substance, and the correction or waiver of which is not prejudicial to 
other Proposers.  Minor irregularities are defined as those that will not have an adverse effect on the 
Department's interest and will not affect the Price of the Proposals by giving a Proposer an advantage or 
benefit not enjoyed by other Proposers.   

 
1. Any design submittals that are part of a Proposal shall be deemed preliminary only. 

 
2. Preliminary design submittals may vary from the requirements of the Design and 

Construction Criteria.  
 
3. In no event will any such elections by the Department be deemed to be a waiving of the 

Design and Construction Criteria. 
 
4. The Proposer who is selected for the Project will be required to fully comply with the 

Design and Construction Criteria for the Price Bid, regardless that the Proposal may have 
been based on a variation from the Design and Construction Criteria. 

 
5. Proposers shall identify separately all innovative aspects as such in the Technical 

Proposal. An innovative aspect does not include revisions to specifications or established 
Department policies.  Innovation should be limited to Design-Build Firm’s means and 
methods, roadway alignments, approach to Project, use of new products, new uses for 
established products, etc. 
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6. The Proposer shall obtain any necessary permits or permit modifications not already 
provided. 

 
7. Those changes to the Design Concept may be considered together with innovative 

construction techniques, as well as other areas, as the basis for grading the Technical 
Proposals in the area of innovative measures. 

 
I. Modification or Withdrawal of Proposal 

Proposers may modify or withdraw previously submitted Proposals at any time prior to the Proposal due 
date.  Requests for modification or withdrawal of a submitted Proposal shall be in writing and shall be 
signed in the same manner as the Proposal.  Upon receipt and acceptance of such a request, the entire 
Proposal will be returned to the Proposer and not considered unless resubmitted by the due date and time.  
Proposers may also send a change in sealed envelope to be opened at the same time as the Proposal 
provided the change is submitted prior to the Proposal due date. 

J. Department’s Responsibilities 
 

This Request for Proposal does not commit the Department to make studies or designs for the preparation 
of any proposal, nor to procure or contract for any articles or services.     

 
The Department does not guarantee the details pertaining to borings, as shown on any documents supplied 
by the Department, to be more than a general indication of the materials likely to be found adjacent to 
holes bored at the site of the work, approximately at the locations indicated. 

 
K. Design-Build Contract 

The Department will enter into a Lump Sum contract with the successful Design-Build Firm. In 
accordance with Section V, the Design-Build Firm will provide a schedule of values to the Department 
for their approval. The total of the Schedule of Values will be the lump sum contract amount. 

The terms and conditions of this contract are fixed Price and fixed time. The Design-Build Firm’s 
submitted Bid (time and cost) is to be a lump sum Bid for completing the scope of work detailed in the 
Request for Proposal.    

IV. Disadvantaged Business Enterprise (DBE) Program.  
  

A. DBE Availability Goal Percentage: 
 

The Department of Transportation has an overall eight and six tenths percent (8.6%) race-neutral DBE 
goal.  This means that the State’s goal is to spend at least 8.6% of the highway dollars with Certified 
DBE’s as prime Design-Build Firms or as subcontractors.  Race-neutral means that the Department 
believes that the 8.6% overall goal can be achieved through the normal competitive procurement process.  
The Department has reviewed this Project and assigned a DBE availability goal shown in the Project 
Advertisement and on the bid blank/contract front page under “% DBE Availability Goal”.  The 
Department has determined that this DBE percentage can realistically be achieved on this Project based 
on the number of DBE’s associated with the different types of work that will be required. 

 
Under 49 Code of Federal Regulations Part 26, if the 8.6% goal is not achieved, the Department may be 
required to return to a race-conscious program where goals are imposed on individual contracts.  The 
Department encourages all of our Design-Build Firms to actively pursue obtaining bids and quotes from 
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Certified DBE’s. 
 
The Department is reporting to the Federal Highway Administration the planned commitments to use DBE’s.  
This information is being collected through the Department’s Equal Opportunity Compliance (EOC) system. 

 
B. DBE Supportive Services Providers: 

 
The Department has contracted with a consultant, referred to as DBE Supportive Services Provider, to 
provide managerial and technical assistance to DBE’s.  This consultant is also required to work with prime 
Design-Build Firms, who have been awarded contracts, to assist in identifying DBE’s that are available to 
participate on the Project.  The successful Design-Build Firm should meet with the DBE Supportive Services 
Provider to discuss the DBE’s that are available to work on this Project.  The current Provider for the State of 
Florida is serviced by Blackmon Roberts Group and can be reached at (863) 802-1280 in Lakeland or (305) 
777-0231 in Coral Gables. 
 

C. Bidders Opportunity List: 
 

The Federal DBE Program requires States to maintain a database of all Firms that are participating, or 
attempting to participate, on DOT-assisted contracts. The list must include all Firms that bid on prime 
contracts or bid or quote subcontracts on DOT-assisted Projects, including both DBE’s and Non-DBE’s.    

 
A Bid Opportunity List should be submitted through the Equal Opportunity Compliance system which is 
available at the Equal Opportunity Office Website.  This information should be returned to the Equal 
Opportunity Office within three days of submission. 
 
V. PROJECT REQUIREMENTS AND PROVISIONS FOR WORK.      
   

A. Governing Regulations:  
 
The services performed by the Design-Build Firm shall be in compliance with all applicable Manuals and 
Guidelines including the Department, FHWA, AASHTO, and additional requirements specified in this 
document. Except to the extent inconsistent with the specific provisions in this document, the current 
edition, including updates, of the following Manuals and Guidelines shall be used in the performance of 
this work.  Current edition is defined as the edition in place and adopted by the Department at the date of 
advertisement of this contract with the exception of the Standard Specifications for Road and Bridge 
Construction (Divisions II & III), Special Provisions and Supplemental Specifications, Manual on 
Uniform Traffic Control Devices (MUTCD), Design Standards and Revised Index Drawings.  The 
Design-Build Firm shall use the edition of the Standard Specifications for Road and Bridge Construction 
(Divisions II & III), Special Provisions and Supplemental Specifications, Design Standards and Revised 
Index Drawings in effect at the time the bid price proposals are due in the District Office. The Design-
Build Firm shall use the 2009 edition of the MUTCD (as amended in 2012). It shall be the Design-Build 
Firm's responsibility to acquire and utilize the necessary manuals and guidelines that apply to the work 
required to complete this Project.  The services will include preparation of all documents necessary to 
complete the Project as described in Section I of this document. 

 
1. Florida Department of Transportation Roadway Plans Preparation Manuals (PPM) 

http://www.dot.state.fl.us/rddesign/PPMManual/PPM.shtm 
 

2. Florida Department of Transportation Design Standards 
http://www.dot.state.fl.us/rddesign/DesignStandards/Standards.shtm 
 

3. Florida Department of Transportation Standard Specifications for Road and Bridge 
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Construction (Divisions II & III), Special Provisions and Supplemental Specifications 
http://www.dot.state.fl.us/specificationsoffice/Default.shtm 
 

4. Florida Department of Transportation Surveying Procedure 
http://www2.dot.state.fl.us/proceduraldocuments/procedures/bin/550030101.pdf  

  
5. Florida Department of Transportation EFB User Handbook (Electronic Field Book) 
 http://www.dot.state.fl.us/surveyingandmapping/doc_pubs.shtm 
 
6. Florida Department of Transportation Drainage Manual 
  http://www.dot.state.fl.us/rddesign/Hydraulics/ManualsandHandbooks.shtm 
 
7. Florida Department of Transportation Soils and Foundations Handbook 

http://www.dot.state.fl.us/structures/Manuals/SFH.pdf  
 
8. Florida Department of Transportation Structures Manual 

http://www.dot.state.fl.us/structures/DocsandPubs.shtm 
 

9. Florida Department of Transportation Current Structures Design Bulletins 
http://www.dot.state.fl.us/structures/Memos/currentbulletins.shtm 
 

10. Florida Department of Transportation Computer Aided Design and Drafting (CADD) 
Manual 
http://www.dot.state.fl.us/ecso/downloads/publications/Manual/default.shtm 
 

  
11. Florida Department of Transportation Computer Aided Design and Drafting (CADD) 

Production Criteria Handbook 
http://www.dot.state.fl.us/ecso/downloads/publications/CriteriaHandBook/ 

  
12. Florida Department of Transportation Production Criteria Handbook CADD Structures 

Standards  
http://www.dot.state.fl.us/ecso/downloads/publications/CriteriaHandBook/  

   
13. Instructions for Design Standards 

http://www.dot.state.fl.us/structures/IDS/IDSportal.pdf  
 

14. AASHTO – A Policy on Geometric Design of Highways and Streets 
https://bookstore.transportation.org/collection_detail.aspx?ID=110 

  
15. MUTCD - 2009 

http://mutcd.fhwa.dot.gov/ 
  

16. Safe Mobility For Life Program Policy Statement 
http://www2.dot.state.fl.us/proceduraldocuments/procedures/bin/000750001.pdf 
 

17. Traffic Engineering and Operations Safe Mobility for Life Program 
http://www.dot.state.fl.us/trafficoperations/Operations/SafetyisGolden.shtm  

  
18. Florida Department of Transportation American with Disabilities Act (ADA) Compliance 

– Facilities Access for Persons with Disabilities Procedure 
http://www2.dot.state.fl.us/proceduraldocuments/procedures/bin/625020015.pdf 

   
19. Florida Department of Transportation Florida Sampling and Testing Methods 

http://www.dot.state.fl.us/statematerialsoffice/administration/resources/library/publicatio
ns/fstm/disclaimer.shtm  

  
20. Florida Department of Transportation Flexible Pavement Coring and Evaluation 

Procedure 
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http://www.dot.state.fl.us/statematerialsoffice/administration/resources/library/publicatio
ns/materialsmanual/documents/v1-section32-clean.pdf  
 

21. Florida Department of Transportation Design Bulletins and Update Memos 
http://www.dot.state.fl.us/rddesign/Bulletin/Default.shtm 

      
22. Florida Department of Transportation Utility Accommodation Manual 

http://www.dot.state.fl.us/specificationsoffice/utilities/UAM.shtm 
  

23. AASHTO LRFD Bridge Design Specifications 
https://bookstore.transportation.org/category_item.aspx?id=BR 

 
24. Florida Department of Transportation Flexible Pavement Design Manual 

http://www.dot.state.fl.us/rddesign/PM/publicationS.shtm 
  

25. Florida Department of Transportation Rigid Pavement Design Manual 
http://www.dot.state.fl.us/rddesign/PM/publicationS.shtm 
 

26. Florida Department of Transportation Pavement Type Selection Manual 
http://www.dot.state.fl.us/rddesign/PM/publicationS.shtm 
 

27. Florida Department of Transportation Right of Way Manual 
http://www.dot.state.fl.us/rightofway/Documents.shtm 
 

28. Florida Department of Transportation Traffic Engineering Manual 
http://www.dot.state.fl.us/TrafficOperations//Operations/Studies/TEM/TEM.shtm  
   

29. Florida Department of Transportation Intelligent Transportation System Guide Book 
http://www.dot.state.fl.us/TrafficOperations/Doc_Library/Doc_Library.shtm 

 
30. Federal Highway Administration Checklist and Guidelines for Review of Geotechnical    

Reports and Preliminary Plans and Specifications 
http://www.fhwa.dot.gov/engineering/geotech/pubs/reviewguide/checklist.cfm 

  
31. AASHTO Guide for the Development of Bicycle Facilities 

   https://bookstore.transportation.org/collection_detail.aspx?ID=116 
 

32. Federal Highway Administration Hydraulic Engineering Circular Number 18 (HEC 18). 
http://www.fhwa.dot.gov/engineering/hydraulics/library_arc.cfm?pub_number=17  

  
33. Florida Department of Transportation Manual of Uniform Minimum Standards for 

Design, Construction and Maintenance for Streets and Highways 
http://www.dot.state.fl.us/rddesign/FloridaGreenbook/FGB.shtm 
 

34. Florida Department of Transportation Project Development and Environment Manual, 
Parts 1 and 2 
http://www.dot.state.fl.us/emo/pubs/pdeman/pdeman1.shtm 
 

35. Florida Department of Transportation Driveway Information Guide 
http://www.dot.state.fl.us/planning/systems/sm/accman/pdfs/driveway2008.pdf 
 

36. AASHTO Highway Safety Manual 
http://www.highwaysafetymanual.org/Pages/default.aspx  
 

37. Florida Statutes 
http://www.leg.state.fl.us/Statutes/index.cfm?Mode=View%20Statutes&Submenu=1&Ta
b=statutes&CFID=14677574&CFTOKEN=80981948 
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B. Innovative Aspects: 
 
All innovative aspects shall be identified separately as such in the Technical Proposal.  
 
An innovative aspect does not include revisions to specifications, standards or established Department 
policies.  Innovation should be limited to Design-Build Firm’s means and methods, roadway alignments, 
approach to Project, etc. 
  

C. Geotechnical Services: 
 

1. General Conditions: 
 

The Design-Build Firm shall be responsible for identifying and performing any geotechnical 
investigation, analysis and design of foundations, foundation construction, foundation load and integrity 
testing, and inspection dictated by the Project needs in accordance with Department guidelines, 
procedures and specifications.  All geotechnical work necessary shall be performed in accordance with 
the Governing Regulations. The Design-Build Firm shall be solely responsible for all geotechnical 
aspects of the Project. 

 
D. Department Commitments: 

 
 
The Design-Build Firm will be responsible for adhering to the project commitments identified below: 
 

 Design-Build Firm shall minimize the impacts of this project on local residents and business 
owners. 

 Design-Build Firm shall optimize the effectiveness of the improvements. 
 All construction activities shall adhere to the latest edition of the FDOT Standard Specifications 

for Road and Bridge Construction. 
 Clearing and grubbing shall be minimized. 
 Provide the ability to implement the “Bold” landscaping initiative in a future landscaping project. 

 
 

E. Environmental Permits: 
 

1. Storm Water and Surface Water: 
 

Plans shall be prepared in accordance with Chapters 373 and 403 (F.S.) and Chapters 40 and 62 (F.A.C.). 
 

2. Permits: 
 

The Design-Build Firm shall be responsible for the preparation of all documentation related to the 
acquisition of all permits not acquired by the Department and preparation of any and all documentation 
required to modify permits acquired by the Department as necessary to accurately depict the final design. 
The Design-Build Firm shall be responsible for any necessary permit time extensions or re-permitting in 
order to keep the environmental permits valid throughout the construction period. The Design-Build Firm 
shall provide the Department with draft copies of any and all permit applications, including responses to 
agency Requests for Additional Information, requests to modify the permits and/or requests for permit 
time extensions, for review and approval by the Department prior to submittal to the agencies. 
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All applicable data shall be prepared in accordance with Chapter 373 and 403, Florida Statutes, Chapters 
40 and 62, Florida Administrative Code; Rivers and Harbors Act of 1899, Section 404 of the Clean Water 
Act, 23 CFR 771, 23 CFR 636, and parts 114 and 115, Title 33, Code of Federal Regulations.  In addition 
to these Federal and State permitting requirements, any dredge and fill permitting required by local 
agencies shall be prepared in accordance with their specific regulations. Preparation of documentation 
related to the acquisition of all applicable permits will be the responsibility of the Design-Build Firm. 
Preparation of complete permit packages will be the responsibility of the Design-Build Firm. The Design-
Build Firm is responsible for the accuracy of all information included in permit application packages. As 
the permitee, the Department is responsible for reviewing, approving, and signing, the permit application 
package including all permit modifications, or subsequent permit applications.  This applies whether the 
project is Federal or state funded.  Once the Department has approved the permit application, the Design-
Build Firm is responsible for submitting the permit application to the environmental permitting agency.  
A copy of any and all correspondence with any of the environmental permitting agencies shall be sent to 
the District Environmental Permits Office. If any agency rejects or denies the permit application, it is the 
Design-Build Firm’s responsibility to make whatever changes necessary to ensure the permit application 
is approved. The Design-Build Firm shall be responsible for any necessary permit extensions or re-
permitting in order to keep the environmental permits valid throughout the construction period. The 
Design-Build Firm shall provide the Department with draft copies of any and all permit applications, 
including responses to agency Requests for Additional Information, requests to modify the permits and/or 
requests for permit extensions, for review and approval by the Department prior to submittal to the 
agencies. 

 
The Design-Build Firm will be required to pay all permit fees. Any fines levied by permitting agencies 
shall be the responsibility of the Design-Build Firm. The Design-Build Firm shall be responsible for 
complying with all permit conditions. 
 
Wetland mitigation was required and completed by the Department in 1999 under USACE permit SAJ-
1995-4576 (IP) and SWFWMD Permit 4316251.000, subsequently modified under 44016251.011 
authorized on May 15, 2009. Notwithstanding, the linear wet ponds and wet ditches authorized by 
SWFWMD to provide water quality treatment and attenuation are now Waters of the United States and as 
such, being located within 15 miles of Wood Stork nesting colonies, are suitable foraging habitat (SFH) for 
the federally listed Wood Stork. Any permitting completed by the Design-Build Firm that impacts these 
features and that does not equally offset impacts within the project limits, may require suitable mitigation. 
The Design-Build Firm shall be responsible for providing to the Department an update on the amount and 
type of wetland or surface water impacts as soon as the impacts are anticipated (including temporary 
impacts and/or any anticipated impacts due to construction staging or construction methods). The 
mitigation costs of any additional impacts proposed by the Design-Build Firm shall be the responsibility of 
the Design-Build Firm. 
 
The Design-Build Firm shall be solely responsible for all costs associated with these permitting activities 
and shall include all necessary permitting activities in their schedule. 
 
However, notwithstanding anything above to the contrary, upon the Design-Build Firm’s preliminary 
request for extension of Contract Time, pursuant to 8-7.3, being made directly to the District Construction 
Engineer, the Department reserves unto the District Construction Engineer, in their sole and absolute 
discretion, according to the parameters set forth below, the authority to make a determination to grant a 
non-compensable time extension for any impacts beyond the reasonable control of the Design-Build Firm 
in securing permits. Furthermore, as to any such impact, no modification provision will be considered by 
the District Construction Engineer unless the Design-Build Firm clearly establishes that it has 
continuously from the beginning of the Project aggressively, efficiently and effectively pursued the 
securing of the permits including the utilization of any and all reasonably available means and methods to 
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overcome all impacts. There shall be no right of any kind on behalf of the Design-Build Firm to challenge 
or otherwise seek review or appeal in any forum of any determination made by the District Construction 
Engineer under this provision. 

 
F. Railroad Coordination:  N/A 
 
G. Survey: 
 

The Design-Build Firm shall perform all surveying and mapping services necessary to complete the 
Project. Survey services must also comply with all pertinent Florida Statutes and applicable rules in the 
Florida Administrative Code. Upon completion of the project, all field survey data will be furnished to the 
District Surveyor in a Department approved digital format, readily available for input and use in CADD 
Design files. All surveying and mapping work must be accomplished in accordance with the 
Department’s Surveying Procedure, Topic Nos. 550-030-101; Right-of-Way Mapping Procedure, Topic 
No. 550-030-015; Aerial Surveying Standards for Transportation Projects Procedure, Topic No. 550-020-
002. This work must comply with the Minimum Technical Standards for Professional Surveyors and 
Mappers, Chapter 5J-17, F.A.C., pursuant to Section 472.027, F.S. This survey also must comply with 
Chapter 177, F.S. 
 

H. Verification of Existing Conditions: 
  

The Design-Build Firm shall be responsible for verification of existing conditions, including research of 
all existing Department records and other information.  

  
By execution of the contract, the Design-Build Firm specifically acknowledges and agrees that the 
Design-Build Firm is contracting and being compensated for performing adequate investigations of 
existing site conditions sufficient to support the design developed by the Design-Build Firm and that any 
information is being provided merely to assist the Design-Build Firm in completing adequate site 
investigations. Notwithstanding any other provision in the contract documents to the contrary, no 
additional compensation will be paid in the event of any inaccuracies in the preliminary information. 

 
I. Submittals: 

 
1. Plans: 
   

Plans must meet the minimum contents of a particular phase submittal prior to submission for review. The 
particular phase of each submittal shall be clearly indicated on the cover sheet. Component submittals 
must be accompanied by sufficient information for adjoining components or areas of work to allow for 
proper evaluation of the component under review. Prior to providing the Department with any submittals, 
the Design-Build Firm is required to perform a quality check of the submittal.  If the submittal is 
incomplete or contains substantial errors, then the Department will reject the submittal. 
 
The Design-Build Firm shall provide copies of required review documents as listed below. 

 
90% Component Plans 
Two ( 2) hard copies of 11” X 17” and three (3) CD/DVD’s of roadway plans and other 
component plans 
Two (2) copies of Settlement and Vibration Monitoring Plan (SVMP) for Department 
acceptance and update throughout the construction period 
Two (2) hard copies and three (3) CD/DVD’s of Final Geotechnical Report 
Two (2) hard copies and three (3) CD/DVD’s of all documentation  
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One (1) hard copy and three (3) CD/DVD’s of Technical Special Provisions 
Two (2) hard copies and three (3) CD/DVD’s of the Landscape Opportunity Plans 
Three (3) CD/DVD’s containing the CADD and Geopak support files 
One (1) Mark-up on Constructability Review of all the plans 
 

 Independent Peer reviewer’s comments and comment responses  
 

 Final Component Plans   
Two (2) hard copies of 11” X 17” and three (3) CD/DVD’s of roadway plans and other 
component plans 
Two (2) copies of Settlement and Vibration Monitoring Plan (SVMP) 
Two (2) hard copies and three (3) CD/DVD’s of the Landscape Opportunity Plans 
Two (2) hard copies and three (3) CD/DVD’s sets of final documentation 
One (1) signed and sealed copy and one (1) CD/DVD’s of Specifications Package 
One (1) hard copy and two (2) CD/DVD’s 2 sets of with electronic copies of Technical 
Special Provisions 
CD(s)/DVD(s) containing all Final Component Plans noted above in PDF format 

 Three (3) CD/DVD’s containing the CADD and Geopak support files 
 

Independent Peer Reviewer’s signed and sealed cover letter that all comments have been 
addressed and resolved. 

  
Construction Set: 
 
1 set of 11”X 17” copies of the signed and sealed plans for the Department to stamp 
“Released for construction” 
 
Final signed and sealed plans will be delivered to the Department’s Project Manager prior 
to construction of any component. The Department’s Project Manager will send a copy of 
final signed and sealed plans to the appropriate office for review and comment. Once all 
comments have been satisfactorily resolved as determined by the Department, the 
Department’s Project Manager will initial, date and stamp each submittal as “Released 
for Construction”. Only signed and sealed plans which are stamped “Released for 
Construction” by the Department’s Project Manager are valid and all work that the 
Design-Build Firm performs in advance of the Department’s release of Plans will be at 
the Design-Build Firm’s risk.  To work at risk, the Design-Build Firm must submit signed 
and sealed plans and can begin working prior to the Department’s Project Manager 
providing stamped “Release for Construction” plans.  The Design-Build Firm shall notify 
the Department five (5) days prior to starting work at risk.  All work that the Design-
Build Firm performs in advance of the Department’s release of Plans will be at the 
Design-Build Firm’s risk.  
 
As-built Set: 
 

The Design-Build Firm's Professional Engineer in responsible charge of the Project’s design shall 
professionally endorse (sign, seal, and certify) the As-Built Plans, the special provisions and all reference 
and support documents. The professional endorsement shall be performed in accordance with the 
Department Plans Preparation Manual.   
 
The Design-Build Firm shall complete the As-Built Plans as the Project is being constructed.  All changes 
made subsequent to the “Released for Construction” Plans shall be signed/sealed by the EOR.  The As-
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Built Plans shall reflect all changes initiated by the Design-Build Firm or the Department in the form of 
revisions.  The As-Built Plans shall be submitted prior to Project completion for Department review and 
acceptance as a condition precedent to the Departments issuance of Final Acceptance.   
 
The Department shall review, certify, and accept the As-Built Plans prior to issuing Final Acceptance of 
the project in order to complete the As-Built Plans.  
 
The Department shall certify the As-Built Plans per Chapter 5.12 of the Construction Project 
Administration Manual (TOPIC No. 700-000-000). 
 
The Design-Build Firm shall furnish to the Department, upon Project completion, the following: 

 
 One (1) set of 11” X 17” signed and sealed plans 
 Two (2) sets of 11 "X 17” copies of the signed and sealed plans 
 Two (2) sets of the Landscape Opportunity Plans 
 Two (2) sets of final documentation (if different from final component submittal) 
 Two (2) Final Project CD(s)/DVD(s) 
 Survey Information including electronic files on CD/DVD and field books 

 
2. Milestones: 

  
Component submittals, in addition to the plan submittals listed in the previous section will be required. In 
addition to various submittals mentioned throughout this document the following milestone submittals 
will be required.  
 

 90% Design Submittal 
 90% Plan Review 
 Final Design Submittal 
 Final Plan Review 
 Project Specifications 
 Shop Drawings 
 Shop Drawing Review 
 Design Approval for Construction 
 Material Acquisition 
 As-Built Plans/Record Drawings 

 
3. Railroad Coordination: N/A 
  

   
J. Contract Duration: 
  

The Department has established a Contract Duration of 450 calendar days for the subject Project. 
 

K. Project Schedule:  
 
The Design-Build Firm shall submit a Schedule, in accordance with Subarticle 8-3.2 (Design-Build 
Division I Specifications). The Design-Build Firm’s Schedule shall allow for up to  fifteen (15) calendar 
days (excluding weekends and Department observed Holidays) review time for the Department’s review 
of all submittals. 
 
The Department will perform the review of Foundation Construction submittals in accordance with 
Section 455. 
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The following Special Events have been identified in accordance with Specification 8-6.4: 
 

 N/A 
 
The minimum number of activities included in the Schedule shall be those listed in the Schedule of 
Values and those listed below: 

 
 Anticipated Award Date 
 Design Submittals 
 Shop Drawing Submittals 
 Design Survey 
 Submittal Reviews by the Department and FHWA 
 Design Review / Acceptance Milestones 
 Materials Quality Tracking  
 Geotechnical Investigation 
 Start of Construction 
 Clearing and Grubbing 
 Construction Mobilization 
 Embankment/Excavation 
 Environmental Permit Acquisition 
 Foundation Design 
 Foundation Construction 
 Substructure Design 
 Substructure Construction 
 Walls Design 
 Walls Construction 
 Roadway Design 
 Roadway Construction 
 Signing and Pavement Marking Design 
 Signing and Pavement Marking Construction 
 Signalization Design 
 Signalization Construction 
 Lighting Design 
 Lighting Construction 
 Maintenance of Traffic Design 
 Permit Submittals 
 Maintenance of Traffic Set-Up (per duration) 
 Erosion Control 
 Holidays and Special Events (shown as non-work days) 
 Additional Construction Milestones as determined by the Design-Build Firm 
 Utility Coordination 
 Subsurface Utility Engineering (SUE) 
 Landscape Opportunity Plans 
 Final As-built Plans 
 Final Completion Date for All Work 
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L. Key Personnel/Staffing: 
 
The Design-Build Firm’s work shall be performed and directed by key personnel identified in the 
Technical Proposal by the Design-Build Firm.  Any changes in the indicated personnel shall be subject to 
review and approval by the Department’s Project Manager. The Design-Build Firm shall have available a 
professional staff that meets the minimum training and experience set forth in Florida Statute Chapter 
455. 
  

M. Meetings and Progress Reporting: 
 

The Design-Build Firm shall anticipate periodic meetings with Department personnel and other agencies 
as required for resolution of design and/or construction issues.  These meetings may include: 

 
 Department technical issue resolution 
 Permit agency coordination 
 Local government agency coordination 
 Scoping Meetings 
 System Integration Meetings 

  
During design, the Design-Build Firm shall meet with the Department’s Project Manager on a monthly 
basis and provide a one month look ahead of the activities to be completed during the upcoming month. 
 
During construction, the Design-Build Firm shall meet with the Department’s Project Manager on a 
weekly basis and provide a one-week look ahead for activities to be performed during the coming week. 

  
The Design-Build Firm shall meet with the Department’s Project Manager at least thirty (30) calendar 
days before beginning system integration activities. The purpose of these meetings shall be to verify the 
Design-Build Firm’s ITS and signalization integration plans by reviewing site survey information, 
proposed splicing diagrams, IP addressing schemes, troubleshooting issues, and other design issues. In 
addition, at these meetings the Design-Build Firm shall identify any concerns regarding the Integration 
and provide detailed information on how such concerns will be addressed and/or minimized. 
 
The Design-Build Firm shall provide all documentation required to support system integration meetings, 
including detailed functional narrative text, system and subsystem drawings and schematics. Also 
included shall be the documentation to demonstrate all elements of the proposed design which includes, 
but is not limited to: technical, functional, and operational requirements; ITS/communications; 
equipment; termination/patch panels; performance criteria; and details relating to interfaces to other ITS 
subsystems. 
 
System Integration Meetings will be held n mutually agreeable dates. 
 
All action items resulting from the System Integration Meeting shall be satisfactorily addressed by the 
Design-Build Firm and reviewed and approved by the Department. 
 
The Design-Build Firm shall, on a monthly basis, provide written progress reports that describe the items 
of concern and the work performed on each task.   
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N. Public Involvement: 
 

1. General: 
 

Public involvement is an important aspect of the Project.  Public involvement includes communicating to 
all interested persons, groups, and government organizations information regarding the development of 
the Project.  A Public Involvement Consultant (PIC) will not be hired by the Department for this project.  
The Design-Build Firm shall be responsible for the execution of the Public Involvement effort described 
in this Section.  The Design-Build Firm shall coordinate all Public Involvement activities with the 
Department. 

  
2. Community Awareness: 

  
The Design-Build Firm shall prepare for Department review and approval, a Community Awareness 
Program for the project, which shall be implemented during project construction and shall include the 
following as a minimum: 
    
Fact Sheet (internal use only):  A fact sheet will be created, forwarded to District Public Information 
Office and posted on the District Construction SharePoint site. 

  YES       NO - Explain:       
 
Project Brochure (public distribution): An informational brochure will be created for this project and 
posted on District Construction SharePoint site. If the project is an interstate project a copy will also be 
posted to the mytbi interstate website. 

 YES        Not Applicable 
 
Elected Officials Design Phase Submittal Notification: 
An email notification will be sent from the District Secretary to local elected officials at each phase 
review.         YES      NO - Explain:       
 
Maintenance of Access Plan (business & residential): - Access to the State Highway System will be 
maintained. 
Blue business specific signs will be used for all driveways affected during construction.  

 YES      NO - Explain:        
 
Local events will be considered when implementing the MOT plan. 
 
This Project Is Located Near:  
 

Raymond James Stadium    
 

YES   NO Ybor City  YES   NO 

Tropicana Field YES 
Y

 NO Plant City  YES  NO

Downtown Tampa YES 
Y

 NO Gulf Blvd. in Pinellas County  YES  NO

Downtown  
St. Petersburg 

YES   NO Florida State Fairgrounds  YES  NO

 
If YES to any of the above implement Special Event Matrix. 
Detour will be needed.      NO       YES    If YES please provide details:       
 
Median Modification:    
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A Virtual Public Hearing will be held for all new medians or changes to existing medians that affect 
current turning movements at least 180 days prior to final design. All affected property owners and 
tenants will be notified. Graphics including aerial overlays will be created and included in the 
notification.  These graphics will also be used during the public hearing.    YES 
The team will be responsible for notification of the public in accordance with the District 7 Community 
Awareness Guidelines. District 7 public meeting notification schedule will be followed for the open 
house. 
 
Construction Open House Meetings will be held prior to construction activities beginning.  

 Yes 
 
Roll Plot w/Design Overlay: 
A roll plot with design overlay will be created and used at the open house.      YES       NO 
 
Frequently Asked Questions Handout: 
A frequently asked questions handout will be created and used at the open house.      YES       NO 
 
Driveway Letters: 
Driveway letters will be sent to each property owner if changes are planned. (Certified) 

 YES      NO - Explain:        
 
Encroachment Letters:   
If appropriate encroachment letters will be sent prior to construction.      YES      NO  

  
3. Public Meetings: 

  
The Design-Build Firm shall provide all support necessary for various public meetings, which may 
include: 

  
 Kick-off or introductory meeting 
 Metropolitan Planning Organization (MPO) Citizens Advisory Committee Meetings 
 MPO Transportation Technical Committee Meetings 
 MPO Meetings 
 Public Information Meetings 
 Elected and appointed officials 
 Special interest groups (private groups, homeowners associations, environmental 

groups, minority groups and individuals) 
  

The Design-Build Firm shall include attendance at two meetings per month for the term of the contract to 
support the public involvement program.    

 
For any of the above type meetings the Design-Build Firm shall provide all technical assistance, and shall 
produce display boards, printed material, video graphics, computerized graphics, etc., and information 
necessary for the day-to-day exchange of information with the public, all agencies and elected officials in 
order to keep them informed as to the progress and impacts that the proposed Project will create. This 
includes workshops, information meetings, and public hearings. 

  
The Design-Build Firm shall attend the meetings with an appropriate number of personnel. The Design-
Build Firm shall inform the Department of any meetings with individuals that occur without prior notice. 
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4. Public Workshops, Information Meetings: 
 
The Design-Build Firm shall provide all the support services listed in No. 3 above.  All legal/display ads 
announcing workshops, information meetings, and public meetings will be prepared and paid for by the 
Design-Build Firm. 

 
The Department will be responsible for the legal/display advertisements for design concept acceptance. 
The Department will be responsible for preparing and mailing (includes postage) for all letters 
announcing workshops and information meetings. 

    
5. Public Involvement Data: 

 
The Design-Build Firm is responsible for the following: 
 

 Identifying possible permit and review agencies and providing names and 
contact information for theses agencies to the Department. 

 Providing required expertise (staff members) to assist the Department on an as-
needed basis. 

 Preparing color graphic renderings and/or computer generated graphics to depict 
the proposed improvements for coordination with the Department, local 
governments and other agencies. 

 
The collection of public input occurs throughout the life of the Project and requires maintaining files, 
newspaper clippings, letters, and especially direct contacts before, during and after any of the public 
meetings. Articles such as those mentioned shall be provided to the Department for their use and records. 

 
In addition to collecting public input data, the Design-Build Firm may be asked by the Department to 
prepare responses to any public inquiries as a result of the public involvement process. The Department 
shall review all responses prior to mailing. 
    

O. Quality Management Plan (QMP):  
  

1. Design: 
 

The Design-Build Firm shall be responsible for the professional quality, Technical accuracy and 
coordination of all surveys, designs, drawings, specifications, geotechnical and other services furnished 
by the Design-Build Firm under this contract. 
  
The Design-Build Firm shall provide a Design Quality Management Plan, which describes the Quality 
Control (QC) procedures to be utilized to verify, independently check, and review all design drawings, 
specifications, and other documentation prepared as a part of the contract.  In addition the QMP shall 
establish a Quality Assurance (QA) program to confirm that the Quality Control procedures are followed.  
The Design-Build Firm shall describe how the checking and review processes are to be documented to 
verify that the required procedures were followed.  The QMP may be one utilized by the Design-Build 
Firm, as part of their normal operation or it may be one specifically designed for this Project.  The 
Design-Build Firm shall submit a QMP within fifteen (15) working days following issuance of the written 
Notice to Proceed. A marked up set of prints from the Quality Control review will be sent in with each 
review submittal. The responsible Professional Engineers or Professional Surveyor that performed the 
Quality Control review, as well as the QA manager will sign a statement certifying that the review was 
conducted. 
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The Design-Build Firm shall, without additional compensation, correct all errors or deficiencies in the 
surveys, designs, drawings, specifications and/or other services. 
   
No fabrication, casting, or construction will occur until all related design review and shop drawing review 
comments are resolved. 

 
2. Construction: 

 
The Design-Build Firm shall be responsible for developing and maintaining a Construction Quality 
Control Plan in accordance with Section 105 of Standard Specifications which describes their Quality 
Control procedures to verify, check, and maintain control of key construction processes and materials. 

 
The sampling, testing and reporting of all materials used shall be in compliance with the Sampling, 
Testing and Reporting Guide (STRG) provided by the Department. The Design-Build Firm will use the 
Department’s database(s) to allow audits of materials used to assure compliance with the STRG. The 
Department has listed the most commonly used materials and details in the Department’s database. When 
materials being used are not in the Department’s database list, the Design-Build Firm shall use 
appropriate material details from the STRG to report sampling and testing. Refer to the “Access 
Instruction for LIMS” for more information on how to gain access to the Department’s databases:  
http://www.dot.state.fl.us/statematerialsoffice/quality/programs/qualitycontrol/contractor.shtm  
  
Prepare and submit to the Engineer a Job Guide Schedule (JGS) using the Laboratory Information 
Management System (LIMS) in accordance with Section 105 of Standard Specifications. 

 
The Department shall maintain its rights to inspect construction activities and request any documentation 
from the Design-Build Firm to ensure quality products and services are being provided in accordance 
with the Department’s Materials Acceptance Program. 
 

P. Liaison Office: 
 
The Department and the Design-Build Firm will designate a Liaison Office and a Project Manager who 
shall be the representative of their respective organizations for the Project. 
 

Q. Engineers Field Office:  
 

The Design-Build Firm will provide an Engineers Field Office in accordance with Special Provision 109. 
The Design-Build Firm will provide one 1,500 square foot field office. 

 
R. Schedule of Values: 
 

The Design-Build Firm will be responsible for invoicing the Department based on current invoicing 
policy and procedure.  Invoicing will be based on the completion or percentage of completion of major, 
well-defined tasks as defined in the schedule of values.  Final payment will be made upon final 
acceptance by the Department of the Design-Build Project. Tracking DBE participation will be required 
under normal procedures according to the CPAM.  The Design-Build Firm must submit the schedule of 
values to the Department for approval.  No invoices shall be submitted prior to Department approval of 
the schedule of values. 

  
Upon receipt of the invoice, the Department’s Project Manager will make judgment on whether or not 
work of sufficient quality and quantity has been accomplished by comparing the reported percent 
complete against actual work accomplished. 
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S. Computer Automation:  
 

The Project shall be developed utilizing computer automation systems in order to facilitate the 
development of the contract plans.  Various software and operating systems were developed to aid in 
assuring quality and conformance with Department of Transportation policies and procedures.  Seed 
Files, Cell Libraries, User Commands, MDL Applications and related programs developed for roadway 
design and drafting are available for the MicroStation V8 format in the FDOT CADD Software Suite.  
However, it is the responsibility of the Design-Build Firm to obtain and utilize current Department 
releases of all CADD applications. 

  
The Design-Build Firm's role and responsibilities are defined in the Department's CADD Manual.  The 
Design-Build Firm will be required to submit final documents and files which shall include complete 
CADD design and coordinate geometry files in Intergraph / Micro station format, as described in the 
above referenced document. 
  
The archived submittal shall also include either a TIMS database file, CADD Index file (generated from 
RDMENU) or documentation that shall contain the Project history, file descriptions of all (and only) 
Project files, reference file cross references, and plotting criteria a (e.g. batch, level symbology, view 
attributes, and display requirements).  A printed directory of the archived submittal shall be included. 
 

T. Construction Engineering and Inspection: 
 
The Department is responsible for providing Construction Engineering and Inspection (CEI) and Quality 
Assurance Engineering. 

 
The Design-Build Firm is subject to the Department’s Independent Assurance (IA) Procedures. 

 
U. Testing:  
 

The Department or its representative will perform verification and resolution sampling and testing 
activities at both on site, as well as, off site locations such as pre-stress plants, batch plants, structural 
steel and weld, fabrication plants, etc. in accordance with the latest Specifications. 

  
V. Value Added: 
 

The Design-Build Firm may provide Value Added Project Features, in accordance with Article 5-14 of 
the Specifications for the following features: 

 Roadway features 

 Roadway drainage systems,  

 Substructure 

 Structure drainage systems  

 Paint systems  

 Concrete defects 
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 Structural steel defects 

 And any other products or features the Design-Build Firm desires. 

The Design-Build Firm shall develop the Value Added criteria, measurable standards, and remedial work 
plans in the Design-Build Firm's Technical Proposal for features proposed by the Design-Build Firm. 

W. Adjoining Construction Projects:  
 

The Design-Build Firm shall be responsible for coordinating construction activities with other 
construction Projects that are impacted by or impact this Project.  This includes Projects under the 
jurisdiction of local governments, the Department, or other regional and state agencies.  The Design-
Build Firm shall be required to coordinate with project FPID 419182-2-52-01, SR45 (US41) at SR54 
from West of Wilson Road/SR 54 Interchange to East of Osprey Lane/SR54.   

 
X. Design Issue Escalation: 

 
The Department has established the issue escalation process for design questions and conflict resolution 
that the Design-Build Firm shall follow unless revised by the Partnering agreement. All issues are to be 
directed to the Department Project Manager. If the issue cannot be resolved at this level the Department 
Project Manager shall forward the issue to the next level in the process. The escalation process begins 
with the District Design Engineer, followed by the Director of Transportation Operations, and finally to 
the District Secretary. Each level shall have a maximum of three (3) calendar days (excluding weekends 
and Department observed holidays), to answer, resolve or address the issue. The three (3) calendar day 
(excluding weekends and Department observed holidays) period is a response time and does not infer 
resolution. Questions may be expressed verbally and followed up in writing. The Department Project 
Manager will respond in a timely manner but not to exceed three (3) calendar days (excluding weekends 
and Department observed holidays). The Design-Build Firm shall provide any available supporting 
documentation. 

 
The Design-Build Firm shall provide a similar issue escalation process for their organization with 
personnel of similar levels of responsibility. 
 
The District Secretary will have the final authority on design decisions. 
 

Y. Construction Clarification, Conflict Resolution, and Issue Escalation: 
 
In the event that construction problems occur, the resolution of those problems will be processed in one of 
the following two ways unless revised by a Partnering agreement: 

 If the resolution does not change the original intent of the technical 
proposal/RFP, then the Design-Build Firm Engineer of Record (EOR) will be 
responsible for developing the design solution to the construction problem and 
the Resident Engineer will be responsible for review and response within ten (10) 
calendar days (excluding weekends and Department observed holidays). The 
Resident Engineer will either concur with the proposed solution or, if the 
Resident Engineer has concerns, the issue will be escalated as described in the 
process below. 

 
 If the resolution does alter the original intent of the technical proposal/RFP then 

the EOR will develop the proposed solution, copy in the Resident Engineer, and 
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send it to the District Construction Office for review and response through the 
Department Project Manager. The District Construction Office will respond to 
the proposed solution within ten (10) calendar days (excluding weekends and 
Department observed holidays). The District Construction Office will either 
concur with the proposed solution or, if the Resident Engineer has concerns, the 
issue will be escalated as described in the process below. Changes to the original 
intent of the technical proposal/RFP will require a contract change order and 
FHWA approval. 

 
 The Department has established the issue escalation process for construction 

questions and conflict resolution that the Design-Build Firm shall follow unless 
revised by the Partnering agreement. All issues are to be directed to the 
Department Project Manager. If the issue cannot be resolved at this level the 
Department Project Manager shall forward the issue to the next level in the 
process. The escalation process begins with the District Construction Engineer, 
followed by the Director of Transportation Operations, and finally to the District 
Secretary. Each level shall have a maximum of three (3) calendar days 
(excluding weekends and Department observed holidays) to answer, resolve or 
address the issue. The three (3) calendar day (excluding weekends and 
Department observed holidays) period is a response time and does not infer 
resolution. Questions may be expressed verbally and followed up in writing. The 
Department Project Manager will respond in a timely manner but not to exceed 
three (3) calendar days (excluding weekends and Department observed holidays).  
The Design-Build Firm shall provide any available supporting documentation.  

The Design-Build Firm shall provide a similar issue escalation process for their organization with 
personnel of similar levels of responsibility. 

 
Should an impasse develop, the Dispute Review Board shall assist in the resolution of disputes and claims 
arising out of the work on the Contract. 
 
VI. Design and Construction Criteria. 
 

A. General: 
 

The Design-Build Firm shall be responsible for: detailed plan checking as outlined in the Plans 
Preparation Manual (PPM); as described in the RFP; and the Design and Construction criteria package. 
This includes a checklist of the items listed in the PPM for each completed phase submittal. Roadway 
submittals may be broken down into grading, drainage, walls, signing & pavement marking, signalization, 
lighting and final geometry components. The component design must be in conformity with the Design 
and Construction Criteria requirements, approved preliminary layout and concept as provided in the 
Technical Proposal. 

 
Before construction activities can begin for a specific component, signed and sealed design plans and 
calculations supporting the design for that component must be reviewed by the Department. Component 
submittals shall be complete submittals along with all the supporting information necessary for review. 
The work must represent logical work activities and must show impacts on subsequent work on this 
Project. Any modification to the component construction due to subsequent design changes as the result 
of design development is solely the Design-Build Firm’s risk. Upon review by the Department, the plans 
will be stamped “Released for Construction” and initialed and dated by the reviewer.  Any construction 
initiated by the Design-Build Firm prior to receiving signed and sealed plans stamped “Released for 
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Construction” shall be at the sole risk of the Design-Build Firm. 
 
All design and construction work completed under the Contract shall be in accordance with the United 
States Standard Measures. 
 

B. Vibration and Settlement Monitoring: 
 

The Design-Build Firm is responsible for evaluating the need for, design of, and the provision of any 
necessary precautionary features to protect existing structures from damage, including, at a minimum, 
selecting construction methods and procedures that will prevent damage.  The Design-Build Firm shall 
submit for Department acceptance a Settlement and Vibration Monitoring Plan (SVMP) as part of the 
90% plans submittal and update the SVMP throughout the Construction Period. The Design-Build Firm is 
responsible for establishing maximum settlement and vibration thresholds equivalent to or lower than the 
Department Specification requirements for all construction activities, including vibratory compaction 
operations. 
  
Submittals for Settlement and Vibration Monitoring Plan (SVMP) shall include the following as a 
minimum:  

 Identify any existing structures that will be monitored for vibrations during the 
construction period.  
 

 Establish the maximum vibration levels. The maximum vibration levels  stated in 
specific existing structures shall not be exceeded.  

 
 Identify any existing structures that will be monitored for settlement during the 

construction period.  
 

 Establish the maximum settlement levels for the existing structures that must not 
be exceeded. The maximum settlement level stated shall not be exceeded. 

 
 Identify any existing structures that require pre-construction and post-

construction surveys.  
 

The Department will perform the review of Vibration and Settlement submittals in accordance with 
Department Specifications. 
 

C. Geotechnical Services 
 
Driven Pile Foundations for Bridges – N/A 
 
Drilled Shaft Foundations for Bridges and Miscellaneous Structures 
 
The Design-Build Firm shall determine whether the resistance factors used for drilled shaft design will be 
based on static/statnamic load testing. Prepare a Technical Special Provision (TSP) for tests other than the 
Modified Quick Test, such as Osterberg Cell Load Test or Statnamic Load Test. For Osterberg Cell Load 
Tests use the same loading and unloading intervals, as well as the same loading times specified for the 
Modified Quick Test. Comply with the instrumentation requirements of 455-2.4. Before the resistance 
factors for static/statnamic load testing may be used for drilled shafts in any of the following areas of the 
Project, a minimum one number of successful load tests must be performed in representative locations of 
that area: 
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The Design-Build Firm shall be responsible for the following: 

1. Evaluating geotechnical conditions to determine the drilled shaft diameter and length and 
construction methods to be used. 

2. Performing the subsurface investigation and drilling pilot holes prior to establishing the 
drilled shaft tip elevations and socket requirements. For redundant drilled shaft bridge 
foundations, perform at least one test boring in accordance with the Soils and 
Foundations Handbook at each bent/pier.  

3. Determining the locations of the load test shafts and the types of tests that will be 
performed. 

4. Performing pilot borings for test holes (also known as test shafts or method shafts) and 
load test shafts and providing the  results to the Department at least one (1) working day 
before beginning construction of these shafts. 

5. Preparing and submitting a Drilled Shaft Installation Plan for the Department’s 
acceptance. 

6. Constructing the method shaft (test hole) and load test shafts successfully and conducting 
integrity tests on these shafts.  

7. Providing all personnel and equipment to perform a load test program on the load test 
shafts.   

8. Determining the production shaft lengths.  
9. Documenting and providing a report that includes all load test shaft data, analysis, and 

recommendations to the Department.  
10. Constructing all drilled shafts to the required tip elevation and socket requirement in 

accordance with the specifications. 
11.  Inspecting and documenting the construction of all drilled shafts in accordance with the 

specifications. 
12. Performing Cross-Hole Sonic Logging (CSL) or Thermal Integrity tests on all 

nonredundant drilled shafts supporting bridges.  For redundant drilled shaft bridge 
foundations and drilled shafts for miscellaneous structures, perform CSL or Thermal 
Integrity testing on any shaft suspected of containing defects.  

13. Repairing all detected defects and conducting post repair integrity testing using 3D 
tomographic imaging and gamma-gamma density logging. 

14. Submitting Foundation Certification Packages in accordance with the specifications. 
15. Providing safe access, and cooperating with the Department in verification of the drilled 

shafts, both during construction and after submittal of the certification package. 
 

Spread Footings Foundations 
 
The Design-Build Firm shall be responsible for the following: 

1. Evaluating geotechnical conditions and designing the spread footing. 
2. Constructing the spread footing to the required footing elevation, at the required soil or 

rock material, and at the required compaction levels, in accordance with the 
specifications. 

3. Inspecting and documenting the spread footing construction. 
4. Submitting Foundation Certification Packages in accordance with the specifications. 
5. Providing safe access, and cooperating with the Department in verification of the spread 

footing, both during construction and after submittal of the certification package. 
 
Auger Cast Piles for Sound Barrier Walls 
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The Design-Build Firm shall be responsible for the following:  
1. Evaluating geotechnical conditions and designing the foundations, including diameter 

and lengths. 
2. Constructing all auger cast piles to the required tip elevation and socket requirements, in 

accordance with the specifications. 
3. Preparing and submitting an Auger Cast Pile Installation Plan for the Department’s 

acceptance. 
4. Inspecting and documenting the auger cast pile installation. 
5. Submitting Foundation Certification Packages in accordance with the specifications.  
6. Providing safe access, and cooperating with the Department in verification of the auger 

cast piles, both during construction and after submittal of the certification package. 
 

D. Utility Coordination 
 
The Design-Build Firm shall utilize a single dedicated person responsible for managing all utility 
coordination.  This person shall be contractually referred to as the Utility Coordination Manager and shall 
be identified in the Design-Build Firm’s Proposal.  The Design-Build Firm shall notify the Department in 
writing of any change in the identity of the Utility Coordination Manager. The Utility Coordination 
Manager shall have the following knowledge, skills, and abilities:  

 
1. A minimum of 4 years of experience performing utility coordination in 

accordance with Department standards, policies, and procedures.    
2. Knowledge of the Department plans production process and utility coordination 

practices, 
3. Knowledge of Department agreements, standards, policies, and procedures.  
 

The Design-Build Firm’s Utility Coordination Manager shall be responsible for managing all utility 
coordination, including, but not limited to, the following: 

 
1. Ensuring that all utility coordination and activities are conducted in accordance 

with the requirements of the Contract Documents. 
2. Identifying all existing utilities and coordinating any new installations. 
3.  Reviewing proposed utility permit application packages and recommending 

approval/disapproval of each permit application based on the compatibility of the 
permit as related to the Design-Build firm’s plans. 

4. Scheduling utility meetings, preparing and distributing minutes of all utility 
meetings, and ensuring expedient follow-up on all unresolved issues. 

5. Distributing all plans, conflict matrices and changes to affected Utility 
Agency/Owners and making sure this information is properly coordinated. 

6. Identifying and coordinating the execution and performance under any agreement 
that is required for any utility work needed in with the Design-Build Project. 

7. Preparing, reviewing, approving, signing, coordinating the implementation of and 
submitting to the Department for review, all Utility Agreements. 

8. Resolving utility conflicts. 
9. Obtaining and maintaining all appropriate Sunshine State One Call Tickets. 
10. Performing Constructability Reviews of plans prior to construction activities with 

regard to the installation, removal, temporary removal, de-energizing, 
deactivation, relocation, or adjustment of utilities. 

11. Providing periodic Project updates to the Department Project Manager and 
District Utility Office as requested. 

12. Coordination with the Department on any issues that arise concerning 
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reimbursement of utility work costs. 
 
The following Utility Agency/Owners (UA/O’s) have been identified by the Department as having 
facilities within the Project corridor which may be impacted by the Project. Also provided below is a 
determination made by the Department as to the eligibility of reimbursement for each potentially 
impacted UA/O identified herein along with an identification of whether the UA/O or the Design-Build 
Firm will be responsible for performing the utility work. 
 

SUMMARY OF CONCEPTUAL UTILITY WORK 
UA/O Utility Relocation Type Cost Estimate Lump Sum Bid 

Duke Energy –Distribution 
 

UA/O performing work. 
Non reimbursable except 
where UA/O is there by 
subordinated easement.

N/A Do not bid 

Duke Energy – Transmission 
 

UA/O performing work. 
Non reimbursable except 
where UA/O is there by 
subordinated easement.

N/A Do not bid 

Pasco County Utilities UA/O performing non-
reimbursable utility work. N/A Do not bid 

TECO Peoples Gas UA/O performing non-
reimbursable utility work. N/A Do not bid 

Bright House Networks UA/O performing non-
reimbursable utility work N/A Do not bid 

Verizon Florida UA/O Performing non-
reimbursable utility work N/A Do not bid 

Tampa Bay Water 

UA/O performing work. 
Non reimbursable except 
where UA/O is there by 
subordinated easement.

N/A Do not bid 

 
The Department has conducted limited advanced utility coordination with the UAO’s listed above. 
Information pertaining to this coordination is included in the Reference Documents under “Advanced 
Utility Coordination Documentation”.  
 
For a reimbursable utility relocation where the UA/O desires the work to be done by their contractor, the 
UA/O will perform the work in accordance with the utility work schedule (obtained by the Design Build 
Firm) and permit, and bill the Department directly. 
 
The relocation agreements, plans, work schedules and permit application are to be forwarded to the 
Department for review by the Department’s Construction Manager. The Department’s Construction 
Manager only reviews the documents and is not to sign them. Once reviewed, the utility permit 
application will be forwarded to the District Maintenance office for the permit to be signed and recorded 
or submitted through the Online System Permitting (OSP) system. 
 
The Contractor shall take special precautions when working in the vicinity of the existing Tampa Bay 
Water 42 inch Prestressed Cylindrical Concrete Pipe which crosses SR 54 at approximately STA 
1815+20.  Vibratory rolling shall not be used within 100 feet of either side of the pipeline.  Other means 
such as static rolling shall be used. 
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E. Roadway Plans:  
 

General: 
 

The Design-Build Firm shall prepare the Roadway Plans Package. This work effort includes the roadway 
design and drainage analysis needed to prepare a complete set of Roadway Plans, Traffic Control Plans, 
Environmental Permits and other necessary documents. 

 Design Analysis: 

The SR 54 design speed shall be 55 mph for Stations 1762+75 to 1769+80 and 1973+50 to 1977+86.10 
and 60 mph for 1769+80 to 1973+50 (Stationing from FP ID 421140-7).  

The first typical section on SR 54 (Station 1762+75.00 to 1769+80.00) shall include widening the 
westbound outside lane and shoulder to match the existing section constructed under FPID 426379-1-58-
01 up to Meadowbrook Drive. For the eastbound side, widen to add a dedicated right turn lane for the 
approach to Meadowbrook Drive. In addition to the widening, the work shall include milling and 
resurfacing all existing lanes and shoulders, correcting cross slope or superelevation with overbuild, 
shoulder treatment, grassing, new sidewalk and ditch. The median shall be re-graded and sodded. The 
second typical section begins at Meadowbrook Drive and continues to the end of the project (Station 
1769+80.00 to 1977+86.10). This section shall include widening the eastbound and westbound lanes from 
four lanes to six lanes within the median. The median shall be re-graded and sodded. The work also 
includes milling and resurfacing all existing lanes and shoulders, correcting cross slope or superelevation 
with overbuild, shoulder treatment, new sidewalk on both sides of the roadway, ditch and grassing. 

Add a continuous five foot wide sidewalk on both sides of the roadway, preferably as close to the 
right of way as practical. The use of boardwalk shall be avoided to the maximum extent possible. 
The use of boardwalk may be used to traverse floodplains where floodplain impacts cannot be 
compensated for within the existing Right-of-Way. If boardwalk is required, justification shall be 
included in the design documentation. The justification shall discuss alternatives and 
demonstrate that the boardwalk is required and no other option is viable. The boardwalk 
elevation shall provide 4-feet clearance between the existing ground and the low member of the 
boardwalk, excluding the transition between the end bent and second supporting post, to allow 
for the future maintenance of the area below the boardwalk. Through the environmental 
permitting process, the Design-Build Firm shall ensure that the areas under any boardwalk and/or 
any areas necessary for maintenance access of the boardwalk do not require additional actions 
and/or place any restrictions on the Department’s future maintenance activities. Boardwalk shall 
not be located within the limits of clear sight as defined by Standard Index 546.  Driveways shall 
be treated as minor roads for the purposes of determining the required limits of clear sight. The 
Design-Build Firm shall prepare a sidewalk matrix and related deliverables in accordance with 
the District Seven Sidewalk Location Justification Memo dated July 25, 2011 in addition to 
standard criteria. The memo and matrix spreadsheet have been included in the RFP Package. The 
Design-Build Firm shall be responsible to prepare the minimum elements/deliverables based on 
the memo and submit with the 90% plans submittal. The Design-Build Firm shall provide 
sidewalk connections, and where sidewalks exist, replace sidewalk where damaged, cracked or 
non ADA compliant. Sidewalk must be constructed to fill missing gaps and transitioned to match 
existing sidewalk for continuity along the mainline and side streets within the right of way. 
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The Design-Build Firm shall provide 1:6 front slopes within the clear zone according to criteria. 

The Design-Build Firm shall provide bike lanes on paved shoulders and within key holes at exclusive 
right turn lanes. Five foot paved shoulders shall be provided for a continuation of the bike lanes where 
they do not exist. 

The Design-Build Firm shall verify roadside shoulders that display erosion or damage due to 
construction, and design/construct for applicable shoulder treatment throughout the project limits. 

The Design-Build Firm shall verify that all horizontal clearance requirements are achieved, and design 
guardrail and end treatments to the current standard for this facility. Guardrail may also need to be 
replaced at shoulders in order to provide bike lanes and sidewalk in accordance with standards. 

The Design-Build Firm shall remove all pavement markings that will conflict with the adjusted vehicle or 
pedestrian paths.  Remove conflicting pavement markings utilizing a method will not damage the surface 
texture of the pavement; however milling and resurfacing within the entire area of conflicting pavement 
markings will need to be completed at the end of the construction efforts to replace the section of 
pavement. Construction limits for removal of conflicting markings at the west end of the project extend 
back to Station 1747+00. Construction limits at the east end of the project extend to Station 1980+00. 

Any deviation from the Department’s design criteria will require a Design Variation and any deviation 
from AASHTO will require a Design Exception. If a Design-Build Firm requests a Design Variation or 
Design Exception, it must be discussed prior to the submission of the Proposal.  All such Design 
Variations and Design Exceptions must be approved or disapproved prior to the submission of the 
Proposal and such Design Variations and Design Exceptions will be disclosed to all the Design-Build 
Firms. 

The following Design Variations have been Conditionally Approved (see Reference Documents): 

1. Shoulder Width; Recommend to retain 10 foot outside shoulders 
from Sta. 1762+75 to Sta. 1977+60 LT/RT. 

2. Front Slopes; Recommend up to 1:4 slopes from Sta. 1762+75 to Sta. 
1977+80 LT/RT. 

3. Back Slopes; Recommend up to 1:2 slopes when outside the clear 
zone at the Stations/MP below: 
 

1779+00 (4.169) to 1787+40 (4.328) 
1788+00 (4.340) to 1793+50 (4.444) 
1857+50 (5.656) to 1858+50 (5.675) 
1921+50 (6.868) to 1924+00 (6.916) 
1924+00 (6.916) to 1927+00 (6.972) 
1927+00 (6.972) to 1928+60 (7.003) 
1958+50 (7.569) to 1960+50 (7.607) 
1963+00 (7.654) to 1966+60 (7.722) 
1969+00 (7.768) to 1970+40 (7.794) 
1970+40 (7.794) to 1972+60 (7.836) 
1972+60 (7.836) to 1975+70 (7.895) 
1975+70 (7.895) to 1977+60 (7.931) 
1804+50 (4.652) to 1805+40 (4.669) 
1805+40 (4.669) to 1807+20 (4.703) 
1813+60 (4.825) to 1815+00 (4.851) 
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1839+00 (5.306) to 1842+60 (5.374) 
1844+50 (5.410) to 1855+00 (5.609) 
1885+80 (6.183) to 1899+00 (6.442) 
1958+50 (7.569) to 1964+50 (7.683) 

 
The awarded team shall re-submit the Design Variations for Department approval with specific locations 
and additional support documentation based on the extensive review of the crash history as detailed in the 
long form crash data. 
 

As part of the improvements on SR 54 at Meadowbrook Drive, the Design-Build Firm is required to 
provide offset left turn lanes for both the eastbound and the westbound approaches. In addition, a 
dedicated right turn lane will be required on SR 54 for the south leg, eastbound approach to 
Meadowbrook Drive. The right turn lane length shall meet minimum 100 feet queue length in addition to 
meeting criteria based on the design speed for deceleration length. Meadowbrook Drive shall be widened 
on the south side of the intersection to provide a northbound combination through-left and right turn (See 
Conceptual Signalization Plan included with the RFP package). The right turn lane length on 
Meadowbrook Drive shall meet minimum 50 feet queue length in addition to meeting criteria based on 
the design speed for deceleration length. 

Where existing pavement is widened, the widening structural course top lift shall extend one foot 
horizontally into the existing pavement section. Additional milling of the existing pavement may be 
required to achieve the one-foot of structural course overlap. 
 

The project opening Average Annual Daily Traffic (AADT) year shall be 2015 and the design year shall 
be 2035. Design Criteria shall be “New Construction/Reconstruction”. 

The Design-Build Firm shall use the Typical Section Package and Pavement Design Packages included in 
the RFP package. The Design-Build Firm shall develop and submit the Drainage Analysis Report for 
review and concurrence by the Department. 

 
1. Drainage Analysis: 

 
The Design-Build Firm shall be responsible for designing the drainage and stormwater management 
systems. All design work shall be in compliance with the Department’s Drainage Manual; Florida 
Administrative Code, chapter 14-86; Federal Aid Policy Guide 23 CFR 650A; and the requirements of the 
regulatory agencies.  This work will include the engineering analysis necessary to design any or all of the 
following: cross drains, French drains, roadway ditches, outfall ditches, storm sewers, retention/detention 
facilities, interchange drainage and water management, other drainage systems and elements of systems 
as required for a complete analysis. Full coordination with all permitting agencies, the district 
Environmental Management section and Drainage Design section will be required from the outset. Full 
documentation of all meetings and decisions are to be submitted to the District Drainage Design section. 
These activities and submittals should be coordinated through the Department’s Project Manager. 

 
The exact number of drainage basins, outfalls, cross drains and water management facilities 
(retention/detention areas, weirs, etc.), floodplain compensation sites, and Impaired Water Body and 
Outstanding Florida Waters designations shall be the Design-Build Firm’s responsibility.  

 
The objective is to obtain approved stormwater design that addresses water quality treatment, water 
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quantity attenuation, floodplain impacts and conveyance systems. This service shall include, but is not 
limited to the following. 
 
Any proposed drainage shall comply with the previously permitted design, FPID 256339-1-52-01 and the 
associated water management permits. The Design-Build Firm shall be completely familiar with all 
existing permits affecting the roadway.  It should be noted that the Southwest Florida Water Management 
District (SWFWMD) Individual Permit 4316251.00 for FPID 256339-1-52-01 addressed water quality 
treatment for future widening to six-lanes (Exhibit C). The Design-Build Firm shall incorporate the 
permitted facilities into their design. The Design-Build Firm shall strive to avoid impacts to permitted 
water management facilities and floodplains along the project corridor. Impacts to water management 
facilities and floodplains that cannot be avoided must be minimized and compensated for by the Design-
Build Firm within the existing Right-of-Way. The Design-Build Firm shall be responsible for obtaining 
all permits and permit modifications affecting existing facilities. 
 
It should be noted that: 

 The design in the Environmental Resource Permit for General Construction 
44016251.011 was not constructed. 

 The Environmental Resource Permit for General Construction 44016251.013 
was constructed and extends into the beginning of this project. 

 The Environmental Resource Permit Letter Modification 44016251.012 
includes some drainage elements that were constructed at the intersection 
with Ballantrae Boulevard. 

 
The Department has one (1) active Flood Investigation number 1406032008408 near the project. The 
Design-Build Firm shall be familiar with all drainage and flooding issues along the project. This includes, 
but is not limited to, reviewing Flood Data Investigations, coordination with District Maintenance and 
reviewing Drainage Connection Permits adjacent to the project. The Design-Build Firm shall provide a 
design that does not aggravate or create any flooding issues along the project. 
The Design-Build Firm shall prepare the design and generate construction plans documenting the 
permitted systems function to criteria. The Design-Build Firm’s Drainage staff is encouraged to assist in 
development of the Sidewalk Matrix. 
 
Inclusion of minor losses shall be included in the computation of the design hydraulic gradient for all 
storm drain systems. The minimum Manning’s n value of 0.012 shall be used in the computation of all 
storm drains. All pipe dimensions shown in the construction plans shall be the inside diameter and shall 
correspond with the dimensions in the storm drain hydraulic analysis. Storm drain systems shall be 
designed and constructed to accommodate the Future Configuration. The runoff from all bridge ends shall 
be collected by inlets to eliminate flowing from the roadway pavement to the embankment. 
 
Shoulder gutter limits shall match guardrail limits at a minimum, where embankment slopes are steeper 
than 1:4 and at bridge ends where concentrated runoff flow from the bridge deck would otherwise run 
down the fill slope. Refer to Figure 3-4, in the 2012 FDOT Storm Drain Handbook for the shoulder gutter 
typical section. Erosions mats shall be provided on all slopes steeper than 1:3. 
 
The Design-Build Firm shall verify that all existing cross drains and storm sewers that are to remain have 
adequate hydraulic capacity and design life. Flood flow requirements will be determined in accordance 
with the Department’s procedures.  If any of these existing cross drains or storm sewers are found to be 
hydraulically inadequate, they shall be replaced or supplemented in accordance with the drainage 
requirements of this RFP.  Only pipe liner as specified in Standard Specifications Section 431-4-3 shall be 
allowed for pipe repair. 
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Except where in conflict with the Design-Build Firm’s proposed design, the measures in the Existing 
Cross Drain Table below shall be included in the project. Structure numbers refer to the existing structure 
numbers shown on the Conceptual Design Plans. Any design that changes the ground slope at the ends of 
pipes shall require new end section treatments to meet FDOT Design Standards. 
 

Existing Cross Drain Table 
 

Cross Drain Station Size & Type Side Minimum Measure Required 
44 & 46 1779+28 5’ X 4’ CBC LT/RT De‐silt entire length of culvert. 
49 – 51 1787+68.3 30” RCP LT/RT De‐silt entire length of culvert. 
79 & 80 1828+19 (2) 30” RCP LT/RT De‐silt entire length of culvert. 
82 – 84 1839+07.4 30” RCP LT/RT De‐silt entire length of culvert. 
92 & 93 1858+19 30” RCP LT/RT De‐silt entire length of culvert. 

108 & 109 1885+69 24” RCP LT/RT De‐silt entire length of culvert. 
128 & 129 1919+03 48” RCP LT/RT De‐silt entire length of culvert. 
132 – 134 1925+89.5 24” RCP LT/RT De‐silt entire length of culvert & 

rubble per Conceptual Plans. 
136 – 138 1931+86.6 19” X 30” ERCP LT/RT De‐silt entire length of culvert & 

rubble per Conceptual Plans. 
149 & 150 1952+80 (2) 30” RCP LT/RT De‐silt entire length of culvert. 
157 & 158 1963+57.5 24” RCP RT De‐silt entire length of culvert. 
158 & 159 1963+57.5 18” RCP LT De‐silt entire length of culvert. 
162 – 164 1968+83 42” RCP LT/RT De‐silt entire length of culvert. 

 
 
Jack and bore and micro-tunneling casing pipes can be utilized as a carrier pipe in accordance with the 
following criteria: 
 

 The casing shall extend the entire length from drainage structure to drainage structure. 
The entire length of the casing run from drainage structure to drainage structure shall 
have a uniform diameter, wall thickness and material type. 

 The casing shall meet Standard Specification Sections 556-2.1 and 556-4.2, which 
require any welded joints to be air tight. Air pressure test(s) shall be required for each 
casing run. 

 Casing welds shall be inspected utilizing the magnetic particle test and an ultra sound 
test. 

 Casing wall thickness calculations which support the jack and bore or micro-tunneling 
operation shall be provided. These calculations shall consider, at a minimum, the fill 
height over the casing and any installation requirements. 

 A pitting analysis and soil boring(s) at each location shall be provided as part of the 
casing pipe service life estimator calculations. 

 Structure to structure liners (Standard Specification Section 431-4.3) shall be required if 
completed casing welds are determined to not be air tight. 

 The Department shall require a two-year warranty if the casing is used as a carrier pipe. 
 Video inspection shall be required at the completion of each casing installment. 

 
Class V concrete pipe shall be required for jack and bore and micro-tunneling operations that utilize 
concrete pipes. 
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The Design-Build Firm shall consider optional culvert materials in accordance with the Department’s 
Drainage Manual Criteria and the following: 
 

The minimum RCP class shall be Class II. The minimum HDPE pipe class shall be Class II. The 
Design-Build Firm shall only use the optional pipe materials tabulated for a given structure and 
the documentation supporting the optional pipe material including the Culvert Service Life 
Estimator Program analysis shall be submitted to the Department with the 90 percent plan 
submittal. Pipe material type installed on the projects shall be indicated on the Summary of 
Drainage Structures Sheets. The Design-Build Firm shall only use one type of pipe material on 
pipe runs between drainage structures. 
 
A2000 PVC (ASTM F 949) shall not be used in areas exposed to direct sunlight for extended 
periods of time, such as above ground, unshaded installations, endwalls, and mitered end sections. 
Additional requirements are as follows: 

 
a.  PVC pipe shall be manufactured from PVC compound having no less than 1.0 part of 
Titanium Dioxide per 100 parts of PVC resin, by weight. 
 
b.  PVC pipe shall be installed within 2 years from the date of manufacture.  
 

In the event of a leak at a pipe joint, hydrostatic calculations shall be submitted by the Design-Build Firm 
to demonstrate that the joint(s) are water tight per FDOT Standard Specifications. Field measurement of 
the ground water elevation shall be required at the location of the leak to perform the required 
calculations. 
 
All precast storm sewer manholes and inlets shall have resilient connectors. The Design-Build Firm shall 
include the type of resilient connectors, any required pipe adaptors, and the pipe material for each 
structure in the drainage structure shop drawing submittals. 
 
Masonry sealing of pipe connections will be allowed where the pipe to drainage structure connections 
meet any of the conditions listed below. The Design-Build Firm shall submit the supporting 
documentation which provides the justification for elimination of the resilient connectors to the 
Department’s District Drainage Engineer for review and approval. Justification shall include a 
demonstration that avoidance of the following conditions is not practical. The conditions where resilient 
connectors will not be required are as follows: 
 

a. The pipe skew angle at the connection to the drainage structure is greater than 15 degrees, 

in either the horizontal or vertical direction. 

b. The drainage structure and all connections fall outside the 1:2 roadway template control 

line for the Future Configuration as per Standard Index 505. 

c. The remaining beam height of the single precast unit, from the top of that segment to the 

crown of selected pipe, is less than 8 inches. 

d. Where elliptical pipes are specified on the plans. 

 
Prior to proceeding with the Drainage Design, the Design-Build Firm shall meet with the District 
Drainage Engineer. The purpose of this meeting is to provide information to the Design-Build Firm that 
will better coordinate the Drainage Design efforts. This meeting is Mandatory and is to occur fifteen (15) 
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calendar days (excluding weekends and Department observed holidays) prior to any submittals containing 
drainage components. 

 
The Design-Build Firm shall provide the Department’s District Drainage Engineer a signed and sealed 
Drainage Design Report. It shall be an As-built set of all drainage computations, both hydrologic and 
hydraulic. The engineer shall include all necessary support data. The Drainage Design Report shall 
include, at a minimum, the following items: 

 
 Comprehensive narrative with a clear description of the overall stormwater management 

system. 

 Existing conditions drainage pattern discussion and existing drainage map 

 Proposed conditions drainage pattern discussion and proposed drainage map 

 Outfall and boundary conditions 

 Tailwater conditions and supporting documentation 

 Design criteria 

 Cross drain analysis 

 Floodplain/floodway encroachment and compensation analysis 

 Stormwater quality analysis, including volume recovery calculations 

 Stormwater quantity analysis, including ICPR (or equivalent software) input and output 

 A link-node diagram for the existing and proposed drainage conditions overlaid on 

contoured aerial photography shall be provided for all modeling. The diagram shall include, 

at a minimum, names, link names, and overall drainage divides and areas. 

 The drainage areas, Tc, CN, and other supporting data 

 Control structure analysis, including skimmer and bleeder calculations 

 Hydraulic spread calculations including grate capacity. 

 Storm Tabulations in FDOT format to ensure pipes are sized adequately. 

 Ditch conveyance analysis 

 Pavement drainage analysis (sheet flow, gutter flow, hydroplane, special gutter grades) 

 Culvert service life analysis 

 Structure and liner flotation analysis 

 Temporary drainage during construction 

 Supporting data for the above items 

 Relevant correspondence 

 
All calculations shall require District Drainage Engineer approval to ensure the drainage design meets all 
Department criteria. The drainage documentation shall not reference any previously prepared design 
documentation or existing permit information as substituting support for the Project design. All pertinent 



Request for Proposal 
SR 54 from E of Suncoast Parkway to W of US 41 (SR 45)                                                             August 25, 2014 
 

 
Version 2013-02a dated 11/1/2013 Page 36 of 48 

information from any previously prepared information by others shall be incorporated into the 
corresponding sections of the Project design documentation. An attachment of entire previously prepared 
documents will not be accepted. 
  
The drainage documentation shall include a discussion which clearly states how the Project design is 
consistent with the previously permitted condition. Where the Project design is not consistent with the 
previously permitted condition, the documentation shall clearly describe the location of the change, the 
nature of the change and the permitting activities required to address the change. An existing basin map 
shall be provided at the beginning of the supporting documentation for each SMF design, showing the 
boundaries with areas of the permitted conditions for all basins. The maps shall include an aerial 
background, basin divides, basin areas, permitted SMFs identified with control elevation, DHW, permit 
number, and outfall location. Similarly, basin maps shall be provided for the projects proposed 
conditions. 
 
Drainage Plans shall include, at a minimum, the following items. 
 

 Drainage Map and Regional Drainage Map 

 Summary of Drainage Structures 

 Optional Pipe Materials Sheet 

 Roadway Plan / Profile Sheets (include all drainage structures) 

 Drainage Structure Sections 

 SMF and FPC Sheets (Plan, Typical Section, Control Detail) 

 Lateral Ditch Plan / Profile if needed 

 Lateral Ditch Cross Sections if needed 

 Drainage Detail Sheets 

 
F. Geometric: 

The Design-Build Firm shall design the geometric for the Project using the design standards that are most 
appropriate with proper consideration given to the design traffic volumes, adjacent land use, design 
consistency, aesthetics, ADA requirements, and this document.  

The design elements shall include, but not be limited to, the horizontal and vertical alignments, lane 
widths, shoulder widths, median widths, cross slopes, borders, sight distance, side slopes, front slopes and 
ditches. The geometric design developed by the Design-Build Firm shall be an engineering solution that 
is not merely an adherence to the minimum AASHTO and/or Department standards. 

G. Design Documentation, Calculations,  and Computations: 
 
The Design-Build Firm shall submit to the Department design documentation, notes, calculations, and 
computations to document the design conclusions reached during the development of the construction 
plans. 

The design notes and computation sheets shall be fully titled, numbered, dated, indexed, and signed by 
the designer and the checker. Computer output forms and other oversized sheets shall be folded to a 
standard size 8½" x 11". The data shall be in a hard-back folder for submittal to the Department. At the 
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Project completion, a final set of design notes and computations, signed by the Design-Build Firm, shall 
be submitted with the As-built set of plans and tracings. 

 The design documentation, notes, calculations and computations shall include, but not be limited to the 
following data: 

1. Design Standards used for the Project 
2. Geometric design calculations for horizontal alignments 
3. Vertical geometry calculations 
4. Documentation of decisions reached resulting from meetings, telephone 

conversations or site visits 
 

H. Structure Plans:  
  

1. The Design-Build Firm is solely responsible for assessing existing conditions; 
presenting design or engineering solutions, and defining means and methods for 
complying with the requirements of this project. 

 
2. All plans and designs shall be prepared in accordance with the Governing 

Regulations.  The plans and designs shall be accurate, legible, complete, drawn to 
appropriate scale and furnished in reproducible form to the Department. 

 
3. The Design-Build Firm shall design and construct the following structure: 

 
a. Signal structures at Meadowbrook Dr., Fire Station No. 37, and Oakstead 

Blvd. 
 

b. Gravity wall / retaining wall as required for providing sidewalk at back 
or right-of-way. Geotechnical studies shall be conducted to determine the 
stability of all walls on fill slopes.  

 
4. Design Analysis: 

  
a. The Design-Build Firm shall submit to the Department final signed and 

sealed design documentation prepared during the development of the 
plans. 

  
5. Criteria 

 
The Design-Build Firm shall incorporate the following into the design of this facility: 
  

a. All plans and designs are to be prepared in accordance with AASHTO 
LRFD Bridge Design Specifications, Department Standard 
Specifications, Structures Manual, Plans Preparation Manual, 
Department  Standard Drawings, Supplemental Specifications, Special 
Provisions, and directions from the State Structures Design Engineer, 
Temporary Design Bulletins, Structures Design Office and / or District 
Structures Design Engineer. 

  
b. Critical Temporary Retaining Walls: Whenever the construction 
of a structural component (such as a wall, footing, or other such 
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component) requires excavation that may endanger the public or an 
existing structure that is in use the Design-Build Firm must protect the 
existing facility and the public.  If a critical temporary retaining wall is, 
therefore, required during the construction stage only, it may be removed 
and reused after completion of the work.  Such systems as steel sheet 
pilings, soldier beams and lagging or other similar systems are 
commonly used. In such cases, the Design-Build Firm is responsible for 
designing detailing the wall in the set of contract plans.  These plans 
must be signed and sealed by the Structural Engineer in responsible 
charge of the wall design. 
c. Alternate materials for the use of backfill of MSE walls shall not 
be permitted. MSE Wall Backfill shall meet the requirements of FDOT 
Standard Specification. 

 
 

I. Specifications: 
 

Department Specifications may not be modified or revised. The Design-Build Firm shall also include all 
Technical Special Provisions, which will apply to the work in the Proposal. Technical Special Provisions 
shall be written only for items not addressed by Department Specifications, and shall not be used as a 
means of changing Department Specifications. 
 
Before construction activities can begin, the Design-Build Firm shall prepare and submit a signed and 
sealed Construction Specifications Package for the Project, containing all applicable Division II and III 
Special Provisions and Supplemental Specifications from the Specifications Workbook in effect at the 
time the Bid Price Proposals were due in the District Office. The Specifications Package shall be 
prepared, signed and sealed by the Design-Build Firms Engineer of Record who has successfully 
completed the mandatory Specifications Package Preparations Training.  
 
The website for completing the training is at the following URL address: 
 
http://www2.dot.state.fl.us/SpecificationsEstimates/PackagePreparation/TrainingConsultants.aspx 
 
Specification Workbooks are posted on the Department’s website at the following URL address:  
 
https://www2.dot.state.fl.us/SpecificationsPackage/Utilities/Membership/login.aspx?ReturnUrl=%2fspecifi
cationspackage%2fDefault.aspx.  
 
The signed and sealed Specifications Package shall also include individually signed and sealed Technical 
Special Provisions for any and all work not addressed by Department Specifications. Any Technical 
Special Provisions included in the signed and sealed Construction Specifications Package which had not 
been included in the Proposal phase, may require a contract cost modification as a condition of approval.  
 
Upon review by the Department, the Construction Specifications Package will be stamped “Released for 
Construction” and initialed and dated by the reviewer. 
 
Any subsequent modifications to the Construction Specifications Package shall be prepared, signed and 
sealed as a Supplemental Specifications Package, subject to the same process for submittal, review, and, 
release for construction, as described above, for the original Construction Specifications Package. 
Construction work affected by Supplemental Specifications Packages shall not begin until stamped 
“Released for Construction” Supplemental Specification Package is obtained. 



Request for Proposal 
SR 54 from E of Suncoast Parkway to W of US 41 (SR 45)                                                             August 25, 2014 
 

 
Version 2013-02a dated 11/1/2013 Page 39 of 48 

 
To work at risk, the Design-Build Firm must submit signed and sealed specifications and can begin 
working prior to the Department’s Project Manager providing stamped “Release for Construction” 
specifications.  The Design-Build Firm shall notify the Department five (5) days prior to starting work at 
risk.  All work that the Design-Build Firm performs in advance of the Department’s release of 
Specifications will be at the Design-Build Firm’s risk.   
 

 
J. Shop Drawings: 
 

The Design-Build Firm shall be responsible for the preparation and approval of all Shop Drawings. Shop 
Drawings shall be in conformance with the Departments Plans Preparation Manual when submitted to the 
Department and shall bear the stamp and signature of the Design-Build Firm’s Engineer of Record 
(EOR), and Specialty Engineer as appropriate. The Department shall review the Shop Drawing(s) to 
evaluate compliance with Project requirements and provide any findings to the Design-Build Firm. The 
Departments procedural review of shop drawings is to assure that the Design-Build Firm’s EOR has 
approved and signed the drawing, the drawing has been independently reviewed and is in general 
conformance with the plans.  The Departments review is not meant to be a complete and detailed review. 
Upon review of the shop drawing, the Department will stamp “Released for Construction” or “Released 
for Construction as noted” and initialed and dated by the reviewer. 
 
Shop Drawing submittals must be accompanied by sufficient information for adjoining components or 
areas of work to allow for proper evaluation of the Shop Drawing(s) submitted for review. 

 
K. Sequence of Construction: 
 

The Design-Build Firm shall construct the work in a logical manner and with the following objectives as 
guides: 

1. Maintain or improve, to the maximum extent possible, the quality of existing traffic 
operations, both in terms of flow rate and safety, throughout the duration of the 
Project. 

2. Minimize the number of different Traffic Control Plan (TCP) phases, i.e., number of 
different diversions and detours for a given traffic movement. 

3. Take advantage of newly constructed portions of the permanent facility as soon as 
possible when it is in the best interest of traffic operations and construction activity. 

4. Maintain reasonable direct access to adjacent properties at all times, with the 
exception in areas of limited access right-of-way where direct access is not permitted. 

5. Proper coordination with adjacent construction Projects and maintaining agencies. 

L. Stormwater Pollution Prevention Plans (SWPPP) 
 
The Design-Build Firm shall prepare a Storm Water Pollution Prevention Plan (SWPPP) as required by 
the National Pollution Discharge Elimination System (NPDES). The Design-Build Firm shall refer to the 
Department’s Project Development and Environment Manual and Florida Department of Environmental 
Protection (FDEP) Rule 62-621.300(4)(a) for information in regard to the SWPPP.  The SWPPP and the 
Design-Build Firm’s Certification (FDEP Form 62-621.300(4)(b) NOTICE OF INTENT (NOI) TO 
USE GENERIC PERMIT FOR STORMWATER DISCHARGE FROM LARGE AND SMALL 
CONSTRUCTION ACTIVITIES) shall be submitted for Department review and approval.  Department 
approval must be obtained prior to beginning construction activities. 
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M. Temporary Traffic Control Plan: 
 

 
1. Traffic Control Analysis: 

 
The Design-Build Firm shall design a safe and effective Temporary Traffic Control Plan to move 
vehicular traffic during all phases of construction. Topics to be addressed shall include, but are not limited 
to, construction phasing, utility relocation, drainage structures, signalization, ditches, front slopes, back 
slopes, drop offs within clear zone, and traffic monitoring sites. Special consideration shall be given to the 
drainage system when developing the construction phases. Positive drainage must be maintained at all 
times and must not impact adjacent properties. 
 
The Temporary Traffic Control Plan shall address how to assist with maintenance of traffic throughout 
the duration of the contract. 

 
The Temporary Traffic Control Plan shall be prepared by a certified designer who has completed the 
Department’s training course, and in accordance with the Department’s Design Standards and the 
Roadway Plans Preparation Manual. 
 
Transportation Management Plans (TMPs) are required for significant Projects which are defined as: 
 

1.  A Project that, alone or in combination with other concurrent Projects nearby, is anticipated to 
cause sustained work zone impacts. 

 
2.  All Interstate system Projects within the boundaries of a designated Transportation 
Management Area (TMA) that occupy a location for more than three days with either intermittent 
or continuous lane closures shall be considered as significant Projects. 

 
For significant Projects a TMP will consist of three components:  
 

(1) Temporary Traffic Control (TTC) plan component;  
(2) Transportation Operations (TO) component; and  
(3) Public Information (PI) component 

 
Additional information can be found in Chapter 10 of the PPM. 
 

1. Temporary Traffic Control Plans: 
 
The Design-Build Firm shall utilize Index Series 600 of the Department’s Design Standards where 
applicable. Should these standards be inadequate, a detailed Temporary Traffic Control Plan shall be 
developed. The Design-Build Firm shall prepare plan sheets, notes, and details to include the following: 
typical section sheet(s), general notes and construction sequence sheet(s), typical detail sheet(s), traffic 
control plan sheet(s). 

 
The Design-Build Firm shall prepare additional plan sheets such as cross sections, profiles, drainage 
structures, retaining wall details, and sheet piling as necessary for proper construction and implementation 
of the Temporary Traffic Control Plan. 

 
2. Traffic Control Restrictions: 
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There will be NO LANE CLOSURES ALLOWED between the hours of 6_AM to 9_PM. Double lane 
closures will not be allowed. A lane may only be closed during active work periods. Pacing Operations 
will be allowed during the approved lane closure hours. All lane closures, including ramp closures, must 
be reported to the local emergency agencies, the media and the District Public information officer. Also, 
the Design-Build Firm shall develop the Project to be able to provide for all lanes of traffic to be open in 
the event of an emergency. 
 
NO LANE CLOSURES are allowed on the Project during the times shown below so as to minimize 
potential impacts to the following events: N/A 
 
Any detours shall be included in the Temporary Traffic Control Plan and approved by the Department. 
The Design-Build Firm shall obtain written approval from local agencies for detours that utilize or 
otherwise impact roadways that are under jurisdiction of those local agencies. 
 

N. Environmental Services/Permits/Mitigation: 
 
The Design-Build Firm will be responsible for preparing designs and proposing construction methods that 
are permitable. The Design-Build Firm will be responsible for any required permit fees. All permits 
required for a particular construction activity will be acquired prior to commencing the particular 
construction activity. Delays due to incomplete or erroneous permit application packages, agency 
rejection, agency denials, agency processing time, or any permit violations, except as provided herein, 
will be the responsibility of the Design-Build Firm, and will not be considered sufficient reason for a time 
extension or additional compensation. As the permitee, Department is responsible for reviewing, 
approving, signing, and submitting the permit application package including all permit modifications, or 
subsequent permit applications. 
 
The Department has conducted an investigation of the Project site and determined that potential gopher 
tortoise habitats could be impacted by the Project. All coordination by the Design-Build Firm with the 
Department regarding gopher tortoises will be completed through the District Environmental Permit 
Office.  The Design-Build Firm shall be responsible for conducting the gopher tortoise burrow survey for 
the purpose of identifying potential gopher tortoise habitats that could be impacted by the Project 
including any areas to be used for construction staging. The habitat will be systematically surveyed 
according to the current Gopher Tortoise Permitting guidelines published by the Florida Fish and Wildlife 
Conservation Commission (FWC). The Department must verify the completeness and accuracy of the 
assessment prior to commencement of any permitting or construction activities.  Any areas where the 
Design-Build Firm proposes to protect burrows to remain on-site with “exclusionary fencing” shall be 
reviewed and approved by the Department. The Design-Build Firm shall submit an “exclusionary 
fencing” plan for review prior to any “exclusionary fencing” installation.  If there are unavoidable impacts 
to gopher tortoise burrows, the Design-Build Firm shall be responsible for preparing required 
documentation for the Department to obtain a FWC permit for the relocation of gopher tortoises and 
commensals from burrows which cannot be avoided. Preparation of complete permit packages will be the 
responsibility of the Design-Build Firm. As the “permitee”, the Department is responsible for reviewing 
and approving the permit application package including all permit modifications, or subsequent permit 
applications.  This applies whether the project is Federal or state funded.  Once the Department has 
approved the permit application, the Design-Build Firm is responsible for submitting the permit 
application to FWC.  A copy of the permit and any subsequent reports to FWC must be provided to the 
District Environmental Permit Office. If FWC rejects or denies the permit application, it is the Design-
Build Firm’s responsibility to make whatever changes necessary to ensure the permit application is 
approved. Once the permit is obtained, the Design-Build Firm shall notify the Department at least one 
week prior to the relocation of gopher tortoises.  If gopher tortoise relocations are phased throughout the 
construction, the Design-Build Firm shall notify the Department at least one week prior to each relocation 
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phase.  The Department will provide oversight of the relocations and ensure permit compliance.  The 
Design-Build Firm shall be responsible for any necessary permit extensions or re-permitting in order to 
keep the relocation permit valid throughout the construction period. The Design-Build Firm shall provide 
the Department with draft copies of requests to modify the permits and/or requests for permit extensions, 
for review and approval by the Department prior to submittal to the Agencies. The Design-Build Firm 
shall provide the appropriate reports as required by the permit conditions, including closing out the 
permit.  The Design-Build Firm shall note that permits for gopher tortoise relocation for areas outside of 
the Department owned right of way (i.e. utility easements; license agreements) cannot be obtained with 
the Department as the “permitee”, per FWC requirements. Should permits in areas outside of the right of 
way be required, the Department will still perform the oversight of the process as described above.  The 
Design-Build Firm will be required to pay all permit fees including any and all fees associated with the 
relocation of gopher tortoises. Any fines levied by permitting agencies shall be the responsibility of the 
Design-Build Firm. 
 
The following Project specific Environmental Services/Permits have been identified as specific requirements 
for this project:  

1. Cultural Resources 
2. Wetlands and Mitigation 
3. Wildlife and Habitat 

 
O. Signing and Pavement Marking Plans: 

 
The Design-Build Firm shall prepare signing and pavement marking plans in accordance with Department 
criteria. 
 
Pavement markings on asphalt surfaces shall be thermoplastic (per Standard Specifications Section 711). 
Special emphasis cross walks at signalized intersections to cross all legs and at unsignalized intersections 
to cross minor streets along the corridor shall be provided in preformed tape. Bicycle lane messages 
(bicycle symbol and arrow) shall be in preformed tape. Left-turn lanes along SR 54 shall be developed to 
provide positive offset as physically as possible. When left-turn lanes are not immediately adjacent to the 
through lanes and are separated with an offset from through lanes without a physical barrier, the 
separation shall be channelized with 8” white edge line and 18” white chevrons spaced at 20 ft apart. The 
Design-Build Firm shall not reuse any existing sign without prior written permission from the 
Department. At the time of final acceptance, any reused sign assembly shall be damage free and shall 
meet the current standards. 
 
Advance street name signs for Meadowbrook Drive, Oakstead Boulevard and Land O’ Lakes Boulevard 
shall be provided approaching the signals along SR 54. These advance street name signs shall be located 
outside the clear zone. 
 

P. Lighting Plans: 
 
The Design-Build Firm shall prepare LED lighting plans throughout the project limits in accordance with 
Department criteria. Light poles shall be conventional FDOT poles and no screw type light pole 
foundations will be allowed. Lighting shall ensure to properly light any pedestrian crosswalks/walkways, 
bicycle facilities and roadway including signalized intersections. The signalized intersections shall be 
lighted at least up to the radius returns along side streets away from the SR 54 without creating any dark 
or bright spots. The Design-Build Firm shall follow requirements for LED lighting included in the 
specifications. 

 
Q. Signalization and Intelligent Transportation System Plans 
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1. General 

 
The Design-Build Firm shall prepare Signalization in accordance with Department criteria. 
 
Existing signals at Ballantrae Boulevard and Sunlake Boulevard shall be modified to accommodate signal 
head per lane criteria. A new box span structure shall be installed at Meadowbrook Drive. Existing signal 
structures at Fire station Number 37 and Oakstead Boulevard shall be replaced with box span structures 
and provide additional signal heads to meet signal head per lane criteria. Signal heads shall be far side 
placement on all box span structures. The fire station signal cabinet shall be connected to the fire station 
building to manually activate signal preemption. Provide overhead LED internally illuminated street 
name signs with block numbers for all approaches and LED count down pedestrian signals for pedestrian 
crossings at Oakstead Boulevard. Pedestrian and vehicular clearance timing shall be adjusted to meet 
criteria from 2009 MUTCD and Section 3.6 of the FDOT Traffic Engineering Manual for all signals 
within the project limit. Signal interconnect consisting of 4” HDPE outer duct with three 1” HDPE inner 
ducts shall be provided connecting existing interconnect pull box just northwest of Meadowbrook Drive 
to Land O’ Lakes Boulevard along SR 54. Single mode 48-count fiber optic run shall be provided for 
signal interconnect from Meadowbrook Drive to Land O’ Lakes Boulevard. At the western end of the 
project, fiber shall be spliced to existing fiber and terminate the new fiber at Land O’ Lakes Boulevard. 
Splice vaults shall be provided at every signalized intersections and utilize single mode 12-count fiber to 
connect to the signal controllers. Fiber optic pull boxes shall be provided at every 800ft interval along the 
interconnect runs. Splice vaults and pull boxes for signal interconnect shall have ‘FIBER OPTIC’ 
engraved on the lid. 
 
The construction plan sheets shall be in accordance with Department requirements and include, but not be 
limited to the following: 
 

 Pedestrian signal/detector shall include two separate conduits, one for pedestrian signal 
cable (high voltage) and the other for pedestrian detector (low voltage) 

 Separate conduit and pull box at each corner of the signalized intersection is required for 
video detection 

 Signal head per lane (this includes through, left, and right lanes) shall be provided. At 
protected/permissive left-turn movements, a 4-section head, with flashing yellow left-
arrow, centered over left-turn lane shall be provided. Additionally, a 4-section head, with 
flashing yellow right-arrow, centered over right-turn lane shall be provided. When a 
right-turn lane is present at a signalized intersection, plans shall show right-turn overlap 
in the SOP. 

 Future protected/permissive 4-section signal heads shall be accounted when designing 
signal structures for single left-turn lanes with permissive only mode in the proposed 
condition. 

 At approaches with only a single through lane, two signal head indications shall be 
provided for the through lane    

 Signal pull boxes at the corner of signal controller cabinet shall be minimum of 17” wide 
and 30” long 

 Face of pedestrian detector  shall be parallel to the associated crosswalk 
 All overhead street name signs shall be LED edge lit signs. 
 Mast Arms shall not be allowed for this project. 
 New and existing signal modifications shall be far side placement, box span structures. 
 At signalized intersections where offset left turns are provided, additional connectors 

shall be provided to accommodate future signal heads for dual left turning operation if the 
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side street consists of two or more receiving lanes. Signal structures shall be designed to 
accommodate future additional loading due to the dual left turn operation. 
 

Two traffic monitoring sites (Count station # 14-5600 and 14-5601) shall be reconstructed with new 
equipment and cabinet. Exact location of traffic monitoring sites shall be coordinated with District 7 
Traffic Counts Coordinator at 813-975-6413.  
 
The Design-Build Firm shall detail existing Signalization equipment and report which devices will be 
removed, replaced, or impacted by project work. 
 

R. Landscape Design 
 

It is the intent of this work item to preserve the opportunity to provide for significant landscape planting 
areas within the Project limits that meet the intent of FDOT Highway Beautification Policy. The 
landscape design shall adhere to the FDOT Highway Beautification Policy with the intent of creating a 
unified landscape theme for the project. 
 
The Design-Build Firm that is awarded this project shall provide the necessary site inventory and site 
analysis and shall prepare a “Landscape Opportunity Plan” (Opportunity Plan) as part of the roadway plan 
set. The Landscape Opportunity Plan shall consider the Design-Build Firm’s proposed roadway 
improvements, utilities, setbacks and clear zone dimensions, community commitments and other Project 
needs in identifying future landscape planting areas.  Landscape opportunity areas should be preserved in 
accordance with the Departments “Bold” initiative. 
 
The Opportunity Plans shall include the following: 
1. Proposed improvements and existing elements to remain as associated with the Project. 
2. Vegetation disposition depicting existing plant material to be removed, relocated or to remain. 
3. Wetland jurisdictional lines. 
4. Proposed drainage retention areas and easements. 
5. Proposed utilities and existing utilities to remain. 
6. Graphically depicted on-site and off-site desired or objectionable views. 
7. Locations of landscape opportunity planting areas in a bubble format which identifies various 

vegetation groupings in a hatched or colorized manner. Examples are: “trees/palms/shrubs”, 
“shrubs only”, “buffer plantings”, etc. 

8. Provided and labeled applicable clear zone, horizontal clearance, setback dimensions on the plans 
and in chart form which reflect AASHTO, FDOT and Department guidelines for landscape 
installation and maintenance operations, including those that have been coordinated with other 
disciplines 

9.    Identified outdoor advertising locations, owners and contacts and shown 1000 ft. view zone.  
10.  Indicated potential area(s) for wildflower plantings. 
 
The Opportunity Plan shall match the scale and format used for the proposed roadway sheets.  Should this 
format not convey design intent that is clearly legible, an alternate format may be considered. 
 
Landscape construction documents and landscape installation are not included in this contract and shall be 
provided by others.   
 
Disciplines that will have greatest impact to preserving landscape opportunities include environmental, 
drainage, utilities, signing, lighting and ITS.  The DBLA shall identify potential conflicts relating to 
preserving opportunity landscape areas and provide suggested resolutions to preserve them.  If conflicts 
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cannot be resolved by the Design-Build Firm and the DBLA, they shall be discussed with the 
Department’s Project Manager and District Landscape Architect for coordination and resolution.   
 
The DBLA shall research and confirm any legally permitted outdoor advertising billboard (ODA) within 
1,000-feet of the Project limits.  The ODA sign(s) and 1,000-feet maximum vegetation protection zone 
limit shall be indicated on the plans.  The Design-Build Firm’s Landscape Architect shall provide a copy 
of all correspondence and attachments to the Department’s District Landscape Architect. 
 
The DBLA shall conduct a visual survey of existing vegetation within and adjacent to the right-of-way of 
the project.  General locations of existing vegetation that will remain after roadway and associated 
improvements are completed shall be shown with notations of general plant species in each location on 
the Opportunity Plan.  DBLA shall identify proposed buffer areas as needed.   
 
The DBLA shall meet with the District Landscape Architect prior to the beginning of work for the 
purposes of coordination and to discuss adherence to the Highway Beautification Policy. 
No proposed planting areas indicated on the Opportunity Plan can occur in: federal and/or state 
jurisdictional wetlands or other surface waters; within open water bodies; in the bottom of stormwater 
management facilities; or use obligate wetlands or facultative wetland species within 25 feet of the 
seasonal high water of wetlands or other surface waters.  Limited plantings may occur on the slopes and 
bottom of stormwater management facilities once coordinated with the District EMO office, District 
Drainage Engineer and the District Landscape Architect. Trees may not be planted within 5 feet of storm 
sewer pipes and utilities. 
 

2. Design and Engineering Services: 

The Design-Build Firm shall be responsible for all Signalization and ITS design and engineering services 
relating to the Project. 
 
The design of the new system shall integrate with the existing devices. The design shall include the 
necessary infrastructure and components to ensure proper connection of the new sub-systems. This shall 
include but not be limited to all proposed sub-systems of this project as well as existing sub-systems that 
remain or are re-deployed as the final project. 
 

3. Construction and Integration Services: 

The Design-Build Firm shall be responsible for all Signalization and ITS construction and integration 
services relating to the Project. 
 

4. Testing and Acceptance: 

All equipment furnished by the Design-Build Firm shall be subject to monitoring and testing to determine 
conformance with all applicable requirements.  The Design-Build Firm is responsible for the coordination 
and performance of material inspection and testing, field acceptance tests, and system acceptance tests.  
The times and dates of tests must be accepted in writing by the FDOT Project Manager. The Design-Build 
Firm shall conduct all tests in the presence of the FDOT Project Manager or designated representative. 
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VII. Technical Proposal Requirements:  

A. General:  

Each Design-Build Firm being considered for this Project is required to submit a Technical Proposal. The 
Proposal shall include sufficient information to enable the Department to evaluate the capability of the 
Design-Build Firm to provide the desired services for the Project.  

B. Submittal Requirements:  

 
A copy of the written Technical Proposal must be submitted in .pdf format including bookmarks for each 
section on a CD.  No macros will be allowed. Minimum font size of ten (10) shall be used. Times New 
Roman shall be the required font type.  
  
Submit one (1) Original, seven (7) CD’s, and seven (7) copies of the Technical Proposal to: 
 

John Ellis  
11201 N. McKinley Drive 
Tampa, Fl. 33612 

 
The minimum information to be included: 

  Section 1:  Written Technical Proposal 
 

Paper size: 8½" x 11".  The maximum number of pages shall be two (2), single-sided, 
typed pages including text, graphics, tables, charts, and photographs. Double-sided 8½" x 
11" sheets will be counted as 2 pages. Larger sheets are prohibited.  
 

 Approach and Understanding of the Project:  

Present a plan for completing the specified work. The plan should address all 
significant design and construction issues and constraints and should 
demonstrate efficient use of manpower, materials, equipment, construction 
schemes, and techniques for completing the project.  Coordination with the 
Department on public involvement, railroad encroachments, and affected 
utilities shall also be discussed in this section. 

 Staffing:  

 Contractor Name & Applicable Prequalification Work Classes: 
 Construction Project Manager: 
 Construction Design-Build Coordinator 
 Construction Roadway Superintendent: 
 Construction Drainage Superintendent: 
 Proposed Subcontractor Name(s): 
 Consulting Engineer Name and Applicable Prequalified Work Types: 
 Subconsultant Name(s) and Applicable Prequalified Work Types: 
 Design Project Manager: 
 Design Roadway Engineer of Record: 
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 Design Drainage Engineer of Record: 
 Design Traffic Engineer of Record: 
 MOT Certified Designer: 
 Specification Package Technician: 

 Registered Landscape Architect 

 Responsible Office:   

Design-Build Firms being considered for this Project may have more than 
one office location. The office assigned responsibility for the work shall be 
identified in the Technical Proposal. If different elements of the work will be 
done at different locations, those locations shall be listed. 

 
  Section 2: Plans and Technical Special Provisions 
 

 Paper size: 11" x 17".  The maximum number of plan sheets shall be thirty-
five (35).  

 Provide Technical Proposal Plans in accordance with the requirements of the 
Plans Preparation Manual, except as modified herein. Submit the following 
sheets as a minimum: 

1. Key Sheet 
2. Plan Sheets 
3. Cross Sections 

 The Plans shall complement the Project Approach. 
 Provide 11”x17” signal design layouts for proposed signals showing signal 

structure locations, signal head locations, stop bar and lane lines. Maximum 
number of sheets shall be two (2). (Not included with Proposal Plans sheet 
count). 

 Provide any Technical Special Provisions which apply to the proposed work. 
Paper Size: 8½" x 11". Maximum number of sheets shall be six (6). 

 
C. Evaluation Criteria:  

The Department shall open all Bids received at a public Bid opening on the date found in Section II of this 
RFP.  The Technical Review Committee will review the Technical Proposal of the Lowest Bidder.  The 
Technical Review Committee will then establish if the Technical Proposal of the Lowest Bidder is responsive 
or non-responsive based on the criteria described in this RFP.  If the Proposal is responsive, that Design-
Build Firm will be awarded the Project.  If the Proposal is found to be non-responsive, the Technical Review 
Committee will review the Technical Proposal of the next Lowest Bidder and establish if the Technical 
Proposal is responsive or non-responsive based on the criteria described in this RFP, and so on. 
 

D. Final Selection Process:  

The Project shall be awarded to the responsive Bidder with the lowest Price Proposal. 

VIII. BID PROPOSAL REQUIREMENTS. 

A. Bid Price Proposal:  
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Bid Price Proposals shall be submitted on the Bid Blank form attached hereto and shall include one lump 
sum Price for the Project. The lump sum price shall include all costs for all design, geotechnical surveys, 
architectural services, engineering services, Design-Build Firms quality plan, construction of the Project, 
and all other work necessary to fully and timely complete that portion of the Project in accordance with 
the Contract Documents, as well as all job site and home office overhead, and profit, it being understood 
that payment of that amount for that portion of the Project will be full, complete, and final compensation 
for the work required to complete that portion of the Project. One (1) hard copy Bid Price Proposal shall 
be hand delivered in a separate sealed package to the following: 

John Ellis  
11201 N. McKinley Drive 
Tampa, Fl. 33612 
 

The package shall indicate clearly that it is the Bid Price Proposal and shall identify clearly the Proposer’s 
name, and Project description. The Bid Price Proposal shall be secured and unopened until the date 
specified for opening of Bid Price Proposals.  


